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Associate General Counsel
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May 29, 2015

VIA HAND DELIVERY

The Honorable Jocelyn G. Boyd

Chief Clerk/Administrator 5
Public Service Commission of South Carolina b
101 Executive Center Drive
Columbia, South Carolina 29210

RE: South Carolina Electric & Gas Company
Annual Request for Revised Rates
Docket No. 2015-160-E

Dear Ms. Boyd:

South Carolina Electric & Gas Company (“SCE&G” or “Company”), pursuant
to S.C. Code Ann. § 58-33-280 (Supp. 2014), is hereby filing with the Public Service
Commission of South Carolina (“‘Commission”) its Annual Request for Revised
Rates. Section 58-33-280 authorizes SCE&G to file an Annual Request for Revised
Rates subsequent to those approved in a base load review order no earlier than one
year after the filing of a combined application in accordance with the Base Load
Review Act, which SCE&G filed on May 30, 2008, in Docket No. 2008-196-E, and no
more frequently than annually thereafter. SCE&G is also petitioning the
Commission to enter a confidentiality order protecting certain commercially
sensitive information from disclosure, as set forth below.

As part of its Annual Request for Revised Rates, SCE&G is filing as an
exhibit, as required by § 58-33-280(B), a redacted and unredacted copy of its
Quarterly Monitoring Report for the quarter ending March 31, 2015. Therefore,
SCE&G is filing both a Public Version and a Confidential Version of its Annual
Request for Revised Rates. In both versions, the Quarterly Monitoring Report is
designated as Exhibit A.

The Confidential Version of the Annual Request for Revised Rates contains
confidential information related to the pricing and pricing terms of the Engineering,
Procurement and Construction Agreement (“EPC Contract”) between SCE&G and a
consortium consisting of Westinghouse Electric Company, LLC and Stone &
Webster, Inc. (collectively, “Contractor”). The EPC Contract contains confidentiality
provisions that require SCE&G to protect proprietary information that the
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Contractor believes to constitute trade secrets and to be commercially sensitive.
The Contractor has requested that SCE&G maintain the confidentiality of certain
information contained in the Quarterly Report—more specifically, certain portions
of Appendix 2 and Appendix 3 to the Quarterly Report. This confidential
information has been redacted in the Public Version of those appendices.

In keeping with the Contractor’s request and the terms of the EPC Contract,
SCE&G respectfully requests that the Commission find that the Confidential
Version of the Annual Request for Revised Rates contains protected information
and issue a protective order barring the disclosure of Exhibit A of the Annual
Request for Revised Rates under the Freedom of Information Act, S.C. Code Ann. §§
30-4-10 et seq., S.C. Code Ann. Regs. 103-804(S)(1), or any other provision of law,
except in its public form. Pursuant to 10 S.C. Code Regs. 103-804(S)(2), the
determination of whether a document may be exempt from disclosure is within the
Commission’s discretion. Such a ruling in this instance would be consistent with
the Commission’s prior rulings. See, e.g., Docket Nos. 2008-196-E, 2009-211-E,
2010-157-E, 2011-207-E, 2012-186-E, 2013-150-E, and 2014-187-E (ruling the
pricing and pricing terms of the EPC Contract to be confidential and issuing a
protective order barring the disclosure of this information).

To this end, and in accordance with Commission Order No. 2005-226, dated
May 6, 2005, in Docket No. 2005-83-A, enclosed with this letter and attached to the
Annual Request for Revised Rates as Exhibit A is as follows:

1. A true and correct copy of the Confidential Version of the Annual
Request for Revised Rates in a sealed envelope marked
“CONFIDENTIAL.” Each confidential page of the Confidential
Version of the Annual Request for Revised Rates is also marked
“CONFIDENTIAL.

2. A true and correct copy of the redacted Public Version of the Annual
Request for Revised Rates for filing and public disclosure.

SCE&G respectfully requests, in the event that anyone should seek
disclosure of the unredacted Confidential Version of the above-referenced
documents, that the Commission notify SCE&G of such request and provide it and
the Contractor with an opportunity to obtain an order from this Commission or a
court of competent jurisdiction protecting the Confidential Version of these
documents from disclosure.

Additionally, SCE&G has enclosed for the Commission’s consideration a
proposed Notice of Filing. Consistent with Docket Nos. 2009-211-E, 2010-157-E,

(Continued . . .)
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2011-207-E, 2012-186-E, 2013-150-E, and 2014-187-E, SCE&G proposes to publish
this notice one time in newspapers of general circulation in the affected areas.

If you have any questions, please advise.

Very truly yours,

. .
K. Chad Burgess

KCB/kms
Enclosure

cc: John W. Flitter
M. Anthony James
Shannon Bowyer Hudson, Esquire
Andrew M. Bateman, Esquire
(all via hand delivery w/ enclosures)



PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA
CLERK'’S OFFICE o =

NOTICE OF FILING

DOCKET NO. 2015-160-E o

SOUTH CAROLINA ELECTRIC & GAS COMPANY - ANNUAL REQUEST FOR HEVISED
RATES

In Order No. 2009-104(A), the Public Service Commission of South Carolina (“Commission”) authorized
South Carolina Electric & Gas Company (“SCE&G” or “Company”) to construct and operate two 1,117
net megawatt nuclear facilities (“Units”) to be located at the Virgil C. Summer Nuclear Station site near
Jenkinsville, South Carolina. In Order No. 2012-884, the Commission approved, among other things, an
updated milestone schedule for the construction of the Units and an updated capital cost schedule. On
May 29, 2015, SCE&G filed a request, with an effective date of May 30, 2015, seeking Commission
approval of revised rates to recover the cost of capital associated with construction costs for the Units
during the period ending June 30, 2015. The request for revised rates (“Request”) was filed pursuant to
the provisions of the Base Load Review Act, S.C. Code Ann. §§ 58-33-210 ef seq. (Supp. 2014) and in
accordance with the terms of Commission Order No. 2009-104(A), as modified by Order No. 2012-884.

The Base Load Review Act allows SCE&G to recover through revised rates its weighted average cost of
capital applied to all or part of the outstanding balance of construction work in progress. S.C. Code Ann.
§ 58-33-280(B).

SCE&G states that as of June 30, 2015, it will have invested $596,541,000 in the construction of the
Units that is not reflected in current rates. In its Request, SCE&G seeks authorization to revise its current
schedules of electric rates and charges to add the incremental revenue requirements related to the above-
stated amount of investment. The proposed average increase is 2.80% for the residential class, 2.89% for
the small general service class, 3.00% for the medium general service class, and 2.57% for the large
general service class. The amount and percentage increases vary by rate schedules within these classes,
and individual customer bill increases may also vary depending upon actual usage patterns and amount of
consumption.

The South Carolina Office of Regulatory Staff (“ORS”) will conduct a review and audit of the proposed
revised rates and the information supporting them to determine their compliance with the terms of the
Base Load Review Act. A report indicating the results of ORS’s review and audit will be served on the
Commission no later than July 30, 2015.

No later than September 30, 2015, the Commission will issue a revised rates order granting, modifying,
or denying the revised rates as filed by the Company.

A copy of the Company’s Request may be obtained from the Commission at the following address:
Public Service Commission of South Carolina, Docketing Department, 101 Executive Center Drive,
Columbia, South Carolina 29210. Additionally, the Request is available on the Commission’s website at
www.psc.sc.gov and is available from the corporate office of South Carolina Electric & Gas Company at
220 Operation Way, Cayce, South Carolina 29033.

Any person who wishes to provide written comments to the Commission and ORS concerning the revised
rates and the information supporting them may do so anytime before June 30, 2015. Written comments
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should be sent to the Public Service Commission of South Carolina at the address below; the South
Carolina Office of Regulatory Staff, 1401 Main Street, Suite 900, Columbia, South Carolina 29201; and
K. Chad Burgess, Associate General Counsel, South Carolina Electric & Gas Company, 220 Operation
Way, Mail Code C222, Cayce, South Carolina 29033. Please refer to Docket No. 2015-160-E.

Any person who wishes to provide written comments related to the report of ORS may file their
comments with the Commission within one month from the date of the filing of the ORS report. Written
comments should be filed with the Public Service Commission of South Carolina at the address below.
Comments must be also served on ORS and simultaneously mailed or electronically transmitted to
SCE&G and all others who have previously filed comments. Please refer to Docket No. 2015-1 60-E.

Within thirty days of the issuance of a revised rates order pursuant to Section 58-33-280(E), or within
thirty days of the failure by the Commission to issue a revised rates order as required pursuant to Section
58-33-280(E), any aggrieved party may petition the Commission for review of the revised rates order or
of the failure to issue a revised rates order in accordance with the terms of Section 58-33-285.

Persons seeking information about the Commission’s Rules of Practice and Procedure should contact the

Commission in Columbia at 803-896-5100.

Public Service Commission of South Carolina
Attn: Docketing Department
Post Office Drawer 11649
Columbia, SC 29211

5-30-15
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BEFORE

THE PUBLIC SERVICE COMMISSION

OF

SOUTH CAROLINA

DOCKET NO. 2015-160-E

IN RE:

South Carolina Electric & Gas Company’s ) ANNUAL REQUEST

Annual Request for Revised Rates. ) FOR REVISED RATES
)

South Carolina Electric & Gas Company (“SCE&G” or “Company”), pursuant
to S.C. Code Ann. § 58-33-280 (Supp. 2014), hereby submits its annual request for
approval of revised rates.

In accordance with the terms of S.C. Code Ann. § 58-33-280, SCE&G may file
with the Public Service Commission of South Carolina (“Commission”) a request for
approval of revised rates subsequent to those approved in a base load review order
no earlier than one year after the filing of a combined application in accordance
with the Base Load Review Act and no more frequently than annually thereafter.

The Combined Application in Docket No. 2008-196-E and the revised rates
filings in Docket Nos. 2009-211-E, 2010-157-E, 2011-207-E, 2012-186-E, 2013-150-
E, and 2014-187-E have been filed on or made effective as of May 30 of each of their

respective years.



As previously indicated in each of those dockets, SCE&G intends to file
requests for revised rates annually on or effective on May 30 of each year during
construction of the V.C. Summer Nuclear Units 2 & 3.

In as much as the anniversary date of the filing in Docket No. 2014-187-E
falls on Saturday, the present request for revised rates is being submitted on May
29, 2015, to be effective as of that anniversary date, which is May 30, 2015.

In support of this request, SCE&G would respectfully show to the
Commission:

1. SCE&G is a corporation duly organized and existing under the laws of
the State of South Carolina, with its principal offices at 220 Operation Way, Cayce,
South Carolina 29033. The Company is engaged in, among other things, the
business of generating, transmitting, delivering, and providing electricity to public
and private energy users for compensation.

2. SCE&G owns and operates an integrated electric utility system that
serves approximately 692,000 customers in 24 counties in central and southern
South Carolina. SCE&G’s service territory includes the metropolitan areas of
Charleston, Columbia, Beaufort, and Aiken and many other smaller cities and
towns, and rural areas in South Carolina.

3. Corporate legal counsel for SCE&G in this proceeding are as follows:

K. Chad Burgess, Esquire

Matthew W. Gissendanner, Esquire

South Carolina Electric & Gas Company
Mail Code C222

220 Operation Way

Cayce, South Carolina 29033

Telephone: (803) 217-8141

2



Facsimile: (803) 217-7810
E-Mail: chad.burgess@scana.com
E-Mail: matthew.gissendanner@scana.com

All pleadings, correspondence and communication relating to this request
should be addressed to SCE&G’s authorized representatives as stated above.

4. On May 30, 2008, SCE&G filed a Combined Application for a
Certificate of Environmental Compatibility and Public Convenience and Necessity
and for a Base Load Review Order for the Construction and Operation of a Nuclear
Facility in Jenkinsville, South Carolina (‘Combined Application”) in Docket No.
2008-196-E. As part of the Combined Application, SCE&G requested initial revised
rates reflecting the Company’s then current investment in V.C. Summer Nuclear
Station Units 2 & 3 (“Units”). A hearing on the Combined Application was held
before the Commission starting on December 1, 2008, and concluding on December
17, 2008.

5. On March 2, 2009, the Commission issued Order No. 2009-104(A)
granting the relief requested in the Combined Application and approving, inter alia,
initial revised rates as requested in the Combined Application, as amended during
the pendency of the hearing on the Combined Application.

6. On July 20, 2009, SCE&G filed a request pursuant to S.C. Code Ann. §
58-33-270(E) to approve updated milestone and capital costs schedules for the
construction of the Units. On January 21, 2010, the Commission issued Order No.

2010-12 approving SCE&G’s request and modifying the milestone and capital cost

schedules initially approved in Order No. 2009-104(A).



7. On August 9, 2010, the South Carolina Supreme Court issued its
decision in South Carolina Energy Users Comm. v. South Carolina Pub. Serv.
Comm’n, 388 S.C. 486, 697 S.E.2d 587 (2010) (the “Opinion”) concerning the South
Carolina Energy Users Committee’s appeal of Order No. 2009-104(A). In its
Opinion, the Supreme Court ruled that contingency costs which had not been
itemized or designated to specific cost categories were not permitted as a part of
approved capital cost schedules under the Base Load Review Act. The effect of this
decision was to require the removal of $438,291,000 in projected contingency costs
from the capital cost schedules approved in Order No. 2009-104(A) and Order No.
2010-12.

8. On November 15, 2010, SCE&G, pursuant to S.C. Code Ann. § 58-33-
270(E), filed with the Commission a petition seeking an order approving an updated
capital cost schedule for the Units. On May 16, 2011, and consistent with the
Opinion, the Commission issued Order No. 2011-345 approving SCE&G’s request
thereby updating the capital cost schedule initially approved in Order No. 2009-
104(A) as modified by Order No. 2010-12.

9. On May 15, 2012, SCE&G, pursuant to S.C. Code Ann. § 58-33-270(E),
filed with the Commission a petition seeking an order approving an updated
construction and capital cost schedule for the Units. On November 15, 2012, the
Commission issued Order No. 2012-884 approving, in part, SCE&G’s request
thereby updating the construction schedule as well as the capital cost schedule

initially approved in Order No. 2009-104(A) as modified by Order Nos. 2010-12 and



92011-345. Order No. 2012-884 was appealed to the South Carolina Supreme Court.
The South Carolina Supreme Court affirmed the Commission’s ruling in all respects
in South Carolina Energy Users Comm. v. South Carolina Elec. & Gas, 410 S.C.
348, 764 S.E.2d 913 (2014).

10. On March 12, 2015, the Company filed a petition to update capital
costs and construction schedules for the Units which the Commission is considering
in Docket No. 2015-103-E. None of the costs submitted for approval by the
Commission in Docket No. 2015-103-E are included in the capital costs proposed for
recovery here. All changes in cost schedules and construction schedules submitted
for approval in the Docket 2015-103-E reflect reasonable and prudent changes to
the costs and schedule for the project.

11. In compliance with S.C. Code Ann. § 58-33-277(A) and Order No. 2009-
104(A), SCE&G has filed with the South Carolina Office of Regulatory Staff (“ORS”)
and the Commission quarterly reports for each quarter since the effective date of
Order No. 2009-104(A). On May 15, 2015, SCE&G filed its most recent quarterly
report for the quarter ending March 31, 2015 (the “Quarterly Report”). The
Quarterly Report provides information concerning the status of the Units and
updates the capital cost and construction schedules for the Units as approved in
Order No. 2012-884. A copy of the Quarterly Report is attached as Exhibit A.

12. S.C. Code Ann. § 58-33-280(B) allows SCE&G to recover through

revised rates its weighted average cost of capital applied to all or part of the



outstanding balance of construction work in progress calculated as of a date
specified in a filing for revised rates.

13.  As required by the Base Load Review Act, in calculating the proposed
revised rates, SCE&G has utilized the factors, allocations, and rate designs
approved in Order No. 2012-951 issued in Docket No. 2012-218-E.

14. As further required by the Base Load Review Act, the additional
revenue to be collected through revised rates has been allocated among customer
classes based on SCE&G’s firm peak demand data from the prior year. For
purposes of allocating the additional revenue requirement to be collected through
revised rates in this filing, SCE&G has utilized data for the adjusted summer peak
of 2014, as set forth in Exhibit B.

15. The revised rates as proposed herein will allow the Company to earn a
return on equity of 11% on its incremental investment in the Units as set forth in
Commission Order No. 2009-104(A).

16. Pursuant to S.C. Code Ann. § 58-33-280(B), SCE&G has chosen June
30, 2015, as the date for calculating its outstanding balance of construction work in
progress and weighted average cost of capital.

17. Exhibit C sets forth SCE&G’s capital structure and weighted average
cost of capital as of March 31, 2015, with adjustments projected through June 30,
2015.

18. Exhibit D sets forth the calculation of the incremental revenue

requirement associated with the proposed revised rates. As set forth in Exhibit D,



the Company’s projected incremental construction work in progress through June
30, 2015, is $596,541,000. This calculation reflects the deferral of $52,000 which
represents one-half (%) of the cost incurred by SCE&GQ related to the Change Order
No. 11 Schedule Impact Study. This calculation also reflects the removal of
$4,057,000 which represents costs incurred by SCE&G as of May 15, 2015, but that
are pending before the Commission for approval in Docket No. 2015-103-E. The
resulting increase in retail rates is approximately $69,648,000.

19. To recover this revenue requirement, SCE&G is proposing revised
rates resulting in the following increases: the Residential class will have an average
increase in rates of 2.80%, the Small General Service class will have an average
increase in rates of 2.89%, the Medium General Service class will have an average
increase in rates of 3.00%, and the Large General Service class will have an average
increase in rates of 2.57%. See Exhibit E.

20. As Exhibit F to this filing, SCE&G is providing updated retail electric
tariff sheets setting forth the revised rates being proposed in this docket.

21. Consistent with prior Commission Orders, SCE&G has increased the
Basic Facilities Charges for the Small General Service, Medium General Service,
and Large General Service classes. See Commission Order Nos. 2009-104(A), 2009-
696, 2010-625, 2011-738, 2012-761, 2013-680(A), and 2014-785. No changes have
been made to the Basic Facilities Charge for the Residential class. Demand charges
have been adjusted as appropriate for all customer classes. SCE&G reserves the

right to adjust all of these charges as appropriate in future rate proceedings.



22.  As Exhibit G to this filing SCE&G is providing an updated forecast of
future revenue requirements and rate increases that corresponds to the information
provided on Exhibit M to the Combined Application in Docket No. 2008-196-E, as
updated in Docket No. 2010-376-E.

WHEREFORE, South Carolina Electric & Gas Company respectfully
requests that, upon completion of the audit and report by ORS as provided in S.C.
Code Ann. § 58-33-280(D), the Commission issue an Order approving the proposed

revised rates as set forth herein.

Respectfully submitted,

Y

K. Chad Burggss, Bsquire
Matthew W. Gissendanner, Esquire
Mail Code C222

220 Operation Way

Cayce, SC 29033-3701

Telephone: 803-217-8141
Facsimile: 803-217-7931
chad.burgess@scana.com
matthew.gissendanner@scana.com

Attorneys for South Carolina Electric
& Gas Company

May 30, 2015
Cayce, South Carolina
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Exhibit A
PUBLIC VERSION

V.C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2015

L Introduction and Summary

A. Introduction

This quarterly report is submitted by South Carolina Electric & Gas Company
(SCE&G or the Company) to the Public Service Commission of South Carolina (the
Commission) and the South Carolina Office of Regulatory Staff (ORS). It is submitted in
satisfaction of the requirements of S.C. Code Ann. § 58-33-277 (Supp. 2014) and the
terms of Commission Order No. 2009-104(A). This report provides updated information
concerning the status of the construction of V.C. Summer Nuclear Station (VCSNS)
Units 2 & 3 (the Units) and provides the current capital cost forecasts and construction
schedules for the Units as of the close of the quarter. In Order No. 2012-884 dated
November 15, 2012, the Commission approved updated construction and capital cost
schedules for the Units. On March 12, 2015, the Company filed a petition with the
Commission under the authority of S.C. Code Ann. § 58-33-270(E). The petition seeks
review and approval of an updated construction schedule and capital cost schedule for the
Units. Pending approval of the new schedules, which the Commission is considering
under Docket No. 2015-103-E, the current schedules and forecasts presented in this
report are compared against those approved in Order No. 2012-884.

B. Structure of Report and Appendices

The current reporting period is the quarter ending March 31, 2015. The report is
divided into the following sections:

Section I: Introduction and Summary;
Section II: ~ Progress of Construction of the Units;
Section III:  Anticipated Construction Schedules;

Section IV:  Schedules of the Capital Costs Incurred Including Updates to the
Information Required by S.C. Code Ann. § 58-33-270(B)(6) (the
Inflation Indices);

1
Quarterly Report: March 31, 2015



Exhibit A
PUBLIC VERSION

Section V:  Updated Schedule of Anticipated Capital Costs; and
Section VI:  Conclusion.

Appendices 1, 2, and 4 to this report contain detailed financial, milestone and
other information updating the schedules approved by the Commission in Order No.
2012-884. For reference purposes, Appendix 3 provides a copy of the capital cost
schedule for the project as approved in Order No. 2012-884. Appendix 5 provides a list
of the License Amendment Requests (LARs) filed by SCE&G with the Nuclear
Regulatory Commission (NRC).

A confidential and a public version of this report and its attachments are being
provided. Unless otherwise specified, all cost information reflects SCE&G’s 55% share
of the project’s cost in 2007 dollars. Attached to the end of the report is a glossary of
acronyms and defined terms used.

C. Construction Schedule and Milestones

The Unit 2 and Unit 3 Construction Schedules. During the third quarter of
2013, WEC/CB&I (the Consortium) provided SCE&G with revised Unit 2 and Unit 3
construction schedules (Revised Unit 2 and Unit 3 Schedules). Those schedules reflected
a reevaluation of the submodule production schedule at the CB&I facility in Lake
Charles, Louisiana. Based on these schedules, it was anticipated that Units 2 and 3 would
be completed in the last quarters of 2017 and 2018 or the first quarters of 2018 and 2019,
respectively.

During the fourth quarter of 2013, the Consortium began a full re-baselining of the
Unit 2 and Unit 3 construction schedules. That re-baselining incorporated a more detailed
evaluation of the engineering and procurement activities necessary to accomplish the
schedules. It also provided a detailed reassessment of the impact of the Revised Unit 2
and Unit 3 Schedules on engineering and design resource allocations, procurement,
construction work crew efficiencies, and other items.

In the third quarter of 2014, SCE&G received preliminary information from the
Consortium regarding a new revised, fully-integrated construction schedule (Revised,
Fully-Integrated Construction Schedule) and thereafter received related cost information.
SCE&G undertook an initial evaluation of this information and potential schedule
mitigation strategies jointly with the Consortium’s executive management. Based upon
that initial evaluation, the Consortium indicated that the substantial completion date of
Unit 2 was expected to occur by June 2019 and that the substantial completion date of
Unit 3 would be expected approximately 12 months later.

During the first quarter of 2015, SCE&G determined that the joint review of the
Revised, Fully-Integrated Construction Schedule and the evaluation of mitigation
strategies had progressed sufficiently for SCE&G to recognize the Consortium’s Revised,

2
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Fully-Integrated Construction Schedule as the project schedule for Base Load Review
Act (BLRA) reporting purposes and other purposes related to the management of the
project.

The Revised, Fully-Integrated Construction Schedule provides a new substantial
completion date for Unit 2 of June 19, 2019, and a new substantial completion date for
Unit 3 of June 16, 2020.

From the perspective of the Engineering, Procurement and Construction
Agreement (EPC Contract), as amended, between SCE&G and WEC/CB&I, SCE&G has
not released WEC/CB&I from any previous schedule commitments or other contractual
commitments. The delays have been due to WEC/CB&I’s failure to meet the schedules
for structural module fabrication despite SCE&G’s repeated efforts to raise this issue to
the highest level of management and to insist upon improvements in performance.
Accordingly, SCE&G has advised WEC/CB&I that it remains contractually obligated to
satisfy the dates previously agreed to in the EPC Contract and other obligations under the
EPC Contract, and liable for costs associated with the delays.

The Consortium continues to refine and update the construction schedule as
designs are finalized, construction progresses, and additional information is received. At
the close of the period, WEC/CB&I provided an updated schedule for the project that
indicated that the substantial completion date for Unit 2 had been delayed until August
10, 2019, a delay of 52 days. The substantial completion date of Unit 3 has been
advanced to May 28, 2020, an advance of 19 days. These changes are incorporated in the
milestone report attached as Appendix 1. They remain subject to mitigation and further
review by SCE&G. They reflect the changes that can be expected to occur from time to
time in the ordinary course of reporting on the construction of the project by WEC/CB&I.

Milestones. There are 146 specific BLRA milestones for reporting purposes. As
of March 31, 2015, 105 milestones have been completed. The remaining milestones have
been delayed by the adoption of the Revised, Fully-Integrated Construction Schedule
which delays the substantial completion date of Unit 2 by 27 months and of Unit 3 by 25
months. Comparing the scheduled milestone completion dates as of the close of the
period to the milestone completion dates approved by the Commission in Order No.
2012-884, 41 milestones have been delayed. Of them, 31 have been delayed by more than
18 months.

This increase in delayed milestones is the result of the recognition, under the
BLRA, of the Revised, Fully-Integrated Construction Schedule. On March 12, 2015,
SCE&G filed a petition with the Commission (March 2015 Update Petition) requesting
that new BLRA milestone dates be established based on this schedule. The March 2015
Update Petition is being considered in Docket No. 2015-103-E.

3
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Costs as Reflected in the March 2015 Update Petition. New cost schedules
based on the Revised, Fully-Integrated Construction Schedule, including updates in
SCE&G’s cost as owner and change orders, indicate that the cost of the project increased
from $4.5 billion, as approved in Order No. 2012-884, to $5.2 billion, an increase of $698
million. This amount includes an adjustment to reflect the recovery of liquidated
damages of $86 million from the Consortium due to delay in substantial completion of
the Units. It also reflects the partial payments, at 90%, of certain invoices under the EPC
Contract that include charges SCE&G intends to challenge. All of these amounts are
forecasted costs.

Based on these new cost and schedule forecasts, SCE&G filed the March 2015
Update Petition seeking Commission approval of a new capital cost schedule and
construction schedule for the Units. The Revised, Fully-Integrated Construction
Schedule included with the March 2015 Update Petition is based upon SCE&G’s review
and analysis of the information provided to the Company by the Consortium. As a result
of its review and analysis and representations of the Consortium, SCE&G has recognized
the construction schedule as the anticipated construction schedule for the project and as a
reasonable and prudent schedule for approval by the Commission under the BLRA. The
schedule changes are not the result of imprudence on the part of the Company in any
respect.

As a contractual matter, SCE&G reserves all of its rights under the EPC Contract
related to the delay in the construction schedule. SCE&G has not approved any change
in the Guaranteed Substantial Completion Dates under the EPC Contract; SCE&G has
not accepted the Consortium’s contention that the new substantial completion dates are
made necessary by delays that are excusable under the EPC Contract. SCE&G has not
accepted responsibility for these increased EPC Contract costs and the related delays, and
maintains that the Consortium is contractually responsible for the occurrence of the delay
and other factors underlying the increased costs. The Consortium has not accepted
responsibility for any part of these costs.

Letter Related to Partial Payments. Under the EPC Contract, SCE&G must pay
WEC/CB&I at least 90% of certain types of disputed amounts, provided that WEC/CB&I
has properly invoiced those amounts to SCE&G under the EPC Contract. Other
provisions of the EPC Contract provide that SCE&G shall recoup from WEC/CB&I any
payments made on disputed amounts if the dispute is resolved in SCE&G’s favor.

WEC/CB&I takes the position that the additional costs related to delay and
performance factors which SCE&G intends to challenge fall under the EPC Contract’s
provisions requiring 90% partial payments. SCE&G has not acquiesced in this position
nor has it waived its claim that these charges are unjustified. However, in response to
WEC/CB&I’s position in this matter, SCE&G sent WEC/CB&I a letter on May 5, 2015,
after the close of the reporting period, outlining certain steps SCE&G intends to take to
withhold payment of invoiced amounts related to delay and performance factors.
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SCE&G will apply the EPC Contract terms requiring partial payment of 90% of the
additional costs that SCE&G determines to be due to delay or performance factors.
SCE&G implemented these measures effective May 5, 2015, and reserves the right, in
accordance with the EPC Contract, to recover from WEC/CB&I all of the 90% payments.
SCE&G has also reserved all other rights, claims and defenses it has against WEC/CB&I
concerning these amounts. If SCE&G recovers any past payments through negotiation or
litigation, those amounts will be reflected as reductions to the capital cost of the project.

D. Construction Costs and Cost Forecasts

Spending through December 31, 2015, in current dollars is forecasted to be
approximately $963 million less than the capital cost schedule approved in Order No.
2012-884. This is primarily attributable to the delays in the construction schedule as
discussed in Section I.C. Based on current cash flow forecasts, SCE&G anticipates that it
will continue to spend amounts less than the forecasted amounts set forth in the current
capital cost schedule approved by the Commission in Order No. 2012-884 until a revised
capital cost forecast is approved by the Commission. The present cash flow forecast
indicates that the Company will be able to complete the Units for $5.2 billion in 2007
dollars, which is $698 million more than the amount approved in Order No. 2012-884.

The current cost estimates include changes in timing of costs and shifts in costs
among cost categories that occur in the normal course of managing the project. All
amounts set forth in this Quarterly Report are based on SCE&G’s existing 55% interest,
except where expressly stated to be based upon 100% of the cost.

Cost Comparisons. In Order No. 2009-104(A), the Commission recognized that
forecasts of Allowance for Funds Used During Construction (AFUDC) and escalation
would vary over the course of the project and required those forecasts to be updated with
each quarterly report. Escalation indices were issued in May 2015 for the period of July
through December 2014 and have been used in forecasting the construction costs for the
project that are presented here.

Chart A below compares the current capital cost forecast to the forecast presented
in the last quarterly report. This chart shows an increase in Gross Construction Costs of
$1.031 billion over the life of the project. With each quarterly update, a quarter that had
been subject to the five-year escalation rate becomes subject to the one-year rate. The
figures reported on Chart A also include the effect of calculating escalation on an
updated cash flow projection for the project.
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Chart A: Reconciliation of Capital Cost ($5000)

Projected @ 03/31/15

Projected @ 12/31/14

(Five-Year Average

(Five-Year Average

Forecast Item Escalation Rates) Escalation Rates) Change

Gross Construction $6,827,402 $5,795,986 $1,031,416
Less: AFUDC $289,124 $266,471 $22,653

Total Project Cash Flow $6,538,278 $5,529,515 $1,008,763
Less: Escalation $1,291,640 $981,110 $310,530
Capital Cost, 2007 Dollars $5,246,638 $4,548,405 $698,233

Chart B compares the current capital cost forecast to the forecast on which the
Commission relied in adopting Order No. 2012-884. Chart B shows that the forecasted
capital cost of the Units in 2007 dollars has increased by $698 million. Due to schedule
delays, changes in forecasted escalation and AFUDC (see Section LF. below) the cost of
the plant in future dollars has increased by approximately $1.073 billion since Order No.

2012-884 was issued.

Chart B: Reconciliation of Capital Cost ($000)

Projected @
03/31/2015 (Five-

As Forecasted and

Forecast Item Year Average Aml)\;'(())v;(()llglfs(;:der Change
Escalation Rates) —_

Gross Construction $6,827,402 $5.754.565 $1,072,837
Less: AFUDC $289,124 $237,715 $51,409

Total Project Cash Flow $6.538,278 $5.516,849 $1,021,429
Less: Escalation $1,291,640 $968,444 $323,196
Capital Cost, 2007 Dollars $5,246,638 $4,548,405 $698,233
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Chart C below shows the current forecast of the cost of the Units compared to the
cost forecasts underlying the initial BLRA order, which was issued by the Commission in
2009, and the update orders that the Commission issued subsequently. The decline in
capital cost forecasts in 2007 dollars between Order No. 2010-12 and 2011-345 reflects
the removal of Owner’s contingency amounts from the forecasts as required by the
opinion of the Supreme Court of South Carolina in South Carolina Energy Users Comm.
v. South Carolina Pub. Serv. Comm’n, 388 S.C. 486, 697 S.E.2d 587 (2010). This chart
shows that the cost of the project in 2007 dollars has increased by $712 million since the
initia] forecasts and the cost of the project in future dollars is approximately $514 million
above the initial forecast.

Chart C: Summary of Nuclear Filings (billions of $)

Forecast Item Order No. Order No. | Order No. | Order No. | Projected @_
2009-104(A) | 2010-12 2011-345 | 2012-884 03/31/2015
Capital Cost,
2007 Dollars $4.535 $4.535 $4.270 $4.548 $5.247
Escalation $1.514 $2.025 $1.261 $0.968 $1.292
Total Project
Cash Flow $6.049 $6.560 $5.531 $5.517 $6.538
AFUDC $0.264 $0.316 $0.256 $0.238 $0.289
Gross $6.313 $6.875 $5.787 $5.755 $6.827
Construction
E. Escalation Rates

As provided in Order No. 2009-104(A), the most current one-year inflation indices
are used to escalate costs occurring in the twelve-month period after the date of each
quarterly report. The most current escalation indices are found in the Handy-Whitman
January 2015 update that was issued in May 2015 and reports data for the period July to
December 2014. Those rates are reflected in this report. The approved capital cost
targets have been adjusted to reflect the currently reported historical escalation rates. The
forecasted costs provided here reflect SCE&G’s calculations related to the WEC/CB&I
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claims, which change the index applicable to Firm with Indexed Adjustment cost
categories going forward from a floating Handy-Whitman adjustment to a fixed rate for
the life of the project.

As shown on Appendix 4, utility construction cost escalation rates were at
historically high levels during the period 2005-2008 and have since dropped. Current
escalation rates are shown below on Chart D. When compared to the previous Handy-
Whitman release, the most recent update shows an upward trend in the one-year average
rates and a downward trend in the five-year average rates.

Chart D: Handy-Whitman Escalation Rates

Escalation Rate Comparison
Jan-June 2014 July-Dec 2014

HW All Steam Index:
One-Year Rate 2.52% 3.17%
Five-Year Average 3.21% 2.94%
Ten-Year Average 4.35% 4.08%
HW All Steam/Nuclear Index:
One-Year Rate 2.52% 3.17%
Five-Year Average 3.21% 2.95%
Ten-Year Average 4.38% 4.10%
HW All Transmission Plant Index:
One-Year Rate 1.68% 2.52%
Five-Year Average 2.63% 1.88%
Ten-Year Average 4.05% 3.81%

F. AFUDC

Consistent with Order No. 2009-104(A), SCE&G computes AFUDC based on the
Federal Energy Regulatory Commission (FERC) approved methodology as applied to the
balance of Construction Work in Progress (CWIP) that is outstanding between rate
adjustments. SCE&G’s projected AFUDC rate is currently 5.68%, compared to the rate
of 5.28% that applied when Order No. 2012-884 was issued.
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G. Compliance with the Commission-Approved Cumulative Project Cash
Flow Target

The current Cumulative Project Cash Flow target for the project was adopted by
the Commission in Order No. 2012-884. In Order No. 2009-104(A), the Commission
provided that the applicable Cumulative Project Cash Flow target would be adjusted with
each quarterly report to reflect updated escalation data.

Appendix 2 provides the Commission-approved Cumulative Project Cash Flow
target updated for current escalation data. The cash flow targets through December 2014
have been updated to reflect actual escalation rates. The cash flow targets for the first
quarter of 2015 and beyond have been updated based on the most recently available
inflation indices, which for purposes of this report, are the indices provided in May 2015
that report data for the period July through December 2014. When final actual indices for
2015 become available, the cash flow data for 2015 will be revised to reflect the actual
escalation rates.

Appendix 2 compares the approved Cumulative Project Cash Flow target to the
current cumulative cash flow schedules for the project, which include actual costs where
available and SCE&G’s working forecasts of annual cash flows for future years. In
addition, the project cash flow targets presented on Appendix 2 for 2012 have been
adjusted to reflect timing differences between the billing methodology under the EPC
Contract and the calculation of the escalated cash flow targets under Order No. 2009-
104(A). Under the EPC Contract, for periods where actual escalation rates are not
available, WEC/CB&I bills SCE&G based on a rolling two-year average of the
applicable Handy-Whitman rate and provides adjustments to reflect the actual rate when
it is known. An adjustment has been made to Appendix 2 target calculations to offset the
timing differences that arise as a result of WEC/CB&I’s approach to estimated billings
and credits. This adjustment applies to those EPC Contract cost categories that are
subject to indexed escalation.

I1. Progress of Construction of the Units
A. Construction

The project continues to maintain an excellent safety record that exceeds industry
expectations for projects of comparable size. While certain aspects of the work present
challenges to the completion schedule, overall progress continues with approximately
3,500 WEC/CB&I personnel and subcontractor workers on site daily.

As of the end of the quarter, the critical path for both Unit 2 and Unit 3 is the
fabrication of the Shield Building panels supplied by Newport News Industries (NNI).
For that reason, Shield Building construction remains a focus area for SCE&G’s
oversight of the project. Secondary construction critical paths include the successful
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assembly and setting in place of the CAOl module and construction of the Annex
Building to support first energization of the plant for systems testing. These matters will
be updated as WEC/CB&I continues its review of the construction schedule and as
negotiations continue concerning schedule adjustments.

1. Unit 2 Nuclear Island (NI)

The fifth of six layers of concrete that form the Shield Building foundation
on the Unit 2 basemat around the Containment Vessel (CV) has been successfully
placed. Form and rebar work continued to support pouring the final layer of this
concrete in the second quarter of 2015.

During the period, WEC/CB&I received 57 of 167 Unit 2 Shield Building
panels from NNI. The first course of Shield Building panels was fit up on an
assembly pad to allow construction personnel to survey the panels and create
templates. These templates are being used to support installing rebar in the NI
walls that will eventually be inserted through designed openings in these Shield
Building transition panels to anchor them to the foundation. The second course of
Shield Building panels was fitted together on the assembly pad in preparation for
welding together in pairs prior to setting in the NI

Within the Unit 2 CV, piping, rebar, embedment plates and electrical
conduit are being installed in preparation for placing Layers 3 and 4 of concrete at
the CV base.

Work continued to fabricate and attach the anchor blocks that anchor CA20
to the Unit 2 basemat. Approximately three-quarters of these anchor blocks are in
place.

WEC/CB&I has largely completed the realignment of the Unit 2 CA20
walls where alignments shifted during the lifting and placement of Unit 2 CA20 in
the NI.  One wall section from the module has been removed and is being worked
on a pad adjacent to Unit 2. When the realignment is completed, the section will
be lifted and re-welded into place. Placement of concrete within the walls of Unit
2 CA20 will follow.

Fabrication of the Unit 2 CA05 module, which forms the chemical and
volume control system tunnel and passive core cooling system walls within the
CV, was completed. The module was lifted and successfully set in place inside
the CV.

The Unit 2 CA22 module, which houses filters for the Reactor Cooling
Water System, has been fully assembled and is ready to be lifted and set inside the
CV.
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All submodules necessary to fabricate the Unit 2 CAO1 module, which
houses the Steam Generators for Unit 2, have been received on site. Assembly of
the module is nearing completion. Delays in setting the Unit 2 CAOl module
would likely affect the schedule for setting the Unit 2 CA03 module and therefore
the other construction activities that follow the setting of that module. For this
reason, SCE&G is monitoring the schedule for completing and setting the Unit 2
CAO1 module closely.

The CA02 module forms part of the in-containment refueling water storage
tank and pressurizer cubicle wall. Three of the five CA02 submodules have been
upended and are set in place for welding at an assembly location on site. The other
two submodules are on site.

Major sections of the interior and exterior walls of the Unit 2 NI Auxiliary
Building have been placed. Walls forming the first level of the Auxiliary Building
(Level A2) are approximately 80% complete, and those forming the second level
(Level A3) are approximately 50% complete. Brackets and structural steel to
support Auxiliary Building floors are being installed. The mechanical modules
for the first floor of the Auxiliary Building are being fabricated on site using
submodules and commodities shipped from Lake Charles, Louisiana.

The exterior walls needed to support backfilling around the Unit 2 Annex
Building were completed during the period and backfilling began. Sumps for the
Annex Building were placed and rebar work was underway to support pouring of
the first quarter-section of the basemat for this area.

2. Unit 3 Nuclear Island

Rebar work is proceeding for the first layer of concrete to be placed above
the Unit 3 NI basemat to form the Shield Building foundation. All four
submodules forming the Unit 3 CA04 module are on site. They have been upended
and are being fit up for welding at an assembly location on site. Fit up issues are
being corrected. WEC/CB&I has received 4 of the 167 Shield Building panels for
Unit 3 from NNIL.

The installation of rebar and the placement of concrete continued during the
period for sections of the interior and exterior walls of the Unit 3 NI Auxiliary
Building. Backfill work continued around the exterior of the Unit 3 NI

The first layer of concrete inside the Unit 3 Containment Vessel Bottom
Head (CVBH) is in place. On site assembly of mechanical module CB65 is
progressing.
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3. Units 2 and 3 Turbine Buildings and Condensers

Work continued during the period to weld-out or bolt-up structural steel for
the Unit 2 Turbine Building and work on the turbine pedestal. Rebar, form-work
and installation of embedments continued to support pouring concrete for the
pedestal. The water boxes for the Unit 2 Condenser and the first section of the
permanent stairwell for the Unit 2 Turbine Building are installed. Work continued
on installing the Service Water System, Condenser Tube Cleaning System,
Condensate Draining System, and Condensate Polishing System.

Placement of fill concrete continued beneath the Unit 3 Turbine Building.
Rebar, piping and other embedments were installed on the Unit 3 Turbine
Building mudmat to support pouring of the basemat. The fabrication of the
structural steel modular sections of the Unit 3 Turbine Building, CH80 and CH82,
and weld-up of the upper and lower condenser shells continued outside the
building footprint during the period.

4. Unit 2 and Unit 3 Containment Vessel Fabrication

Welding of the seam joint between the Unit 2 CV Ring 1 and the CVBH
continued during the period. The welding of attachment plates and ventilation
fittings continued on the Unit 2 CV Ring 2. Welding of the third and final course
of plates making up Unit 2 CV Ring 3 has been completed. Installation of the air
baffle supports is nearing completion. Welding continued on Unit 3 CV Ring 1.
Welding of the vertical seams of the first three courses of Unit 3 CV Ring 2 is
complete.

Assembly began on the plates that will be welded together to form the Unit
2 CV Top Head. The Top Head forms the crown of the CV.

Acceptance rates based on the Radiographic Testing (RT) of welds on the
Units 2 and 3 CVBH and CV Rings remain above 99%.

5. Cooling Towers

Cooling Towers 2A and 3A are substantially complete. The installation of
rebar and the placement of concrete for the walls of Cooling Tower 2B continued
during the period. Structural work is approximately two-thirds complete on
Cooling Tower 3B. CB&I has completed the basin and foundation work for
Cooling Tower 2B and has turned it over to EvapTech for erection of the cooling
tower structure. Structural work on the Pump Basin for the Unit 2 Cooling
Towers is complete and the Pump Basin is ready for installation of pumps. Work
is underway for the Pump Basin for the Unit 3 Cooling Towers.
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6. Unit 2 High-Side Switchyard

WEC/CB&I continued installing concrete foundations and walls for the
Unit 2 Transformers in the Unit 2 High-Side Switchyard, which is located adjacent
to the Unit 2 Turbine Building.

7. Unit 2 Switchyard

SCE&G has experienced capacitor failures in the Unit 2 Switchyard. The
Unit 2 Switchyard remains under warranty, and CB&I and its subcontractor, Pike,
are responsible for its construction, and are investigating the cause of the capacitor
failures and appropriate corrective action. The Switchyard remains energized
during this investigation.

8. Offsite Water System (OWS)

WEC/CB&I continued to install equipment skids in the OWS facility and
work progressed on ancillary buildings. Startup testing of instrumentation and
control (1&C) equipment is underway.

9, Workforce

Currently, approximately 3,500 WEC/CB&I personnel and subcontractor
personnel are employed on site. Approximately 57% of these jobs are held by
South Carolina residents.

B. Equipment and Fabrication

Approximately 85% of the Unit 2 major equipment and 30% of Unit 3
major equipment have been delivered to the project. This amounts to
approximately 56% of all major equipment for the project. Major equipment is
considered as any equipment with a cost of $10 million or greater. During this
period, progress continued with integrating the equipment into the project.

1. Steam Generators

During the period, the Unit 2 Steam Generators were received on site from
Doosan’s facilities in South Korea. Machining and welding of components of the
Unit 3 Steam Generators continued at Doosan with no significant issues.

2. Reactor Coolant Pumps (RCPs)

Engineering and endurance testing of the RCPs has restarted after
modifications were made by WEC to address the bearing issues of the RCPs.
Endurance testing is expected to be complete by June 2015. The delay in delivery
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of the RCPs due to the design issues is not anticipated to affect the construction
schedule. This remains a focus area for the project.

3. Core Make-Up Tanks, Accumulator Tanks, Pressurizers and the
Passive Residual Heat Removal Heat Exchanger (PRHR)

During the period, Unit 3 Core Make-Up Tanks 1 and 2, along with the
Unit 2 Pressurizer, were delivered to the site. As planned, the Unit 2 PRHR was
shipped back to the Mangiarotti manufacturing facility for refinements to the
design to enhance the performance and life of the unit. The refinements include
installation of a Supplemental Restraint Bar to provide additional support to
internal components of the unit. The Unit 3 PRHR is ready for Supplemental
Restraint Bar installation and will be shipped after installation. The Unit 3
Pressurizer’s fabrication is complete, is being prepared for hydrostatic testing, and
nearing shipment from the Mangiarotti facility.

4. Reactor Coolant Loop (RCL) Piping

During the period, Unit 3 RCL Hot and Cold Leg piping segments were
delivered to Carolina Energy Solutions in Rock Hill, South Carolina for final
machining of instrument connections. The Unit 3 surge line was delivered to the
VCSNS site during this period as well.

5. Squib Valves

The squib valves were redesigned and successfully passed the submergence
qualification testing after the redesign. Full flow functional testing as well as
igniter reliability testing continue to progress. No construction schedule impact is
anticipated at this time.

6. Information Technology

Site Fiber Optic System. Work on the fiber optic cable system continues
to progress as expected. Work on the fiber optic cable “back bone” for the Units is
complete and additional runs of fiber are being installed in the ordinary course
based on specific location requests as site development progresses.

Configuration Management Information System (CMIS). CMIS is the
system that will store documents and data related to the design and engineering of
the Units, the Quality Assurance/Quality Control (QA/QC) records of equipment,
operating programs and protocols for the Units. SCE&G completed two
demonstration runs to test the performance of the CMIS in workflow routing for
issuing operating procedures. Modifications to both the hardware and software are
being made as a result. SCE&G expects the first deliverable for workflow
procedures by early third quarter. Additionally, the configuration set for the
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equipment list in support of work management software is scheduled for the fourth
quarter of 2015.

Work Management System (WMS). SCE&G received several of the
major software modules for the WMS during the reporting period ending
December 31, 2014 and expects to begin module testing in the second quarter of
2015. Integrated systems testing will begin later in the year. Work is progressing
as expected.

Handover and Turnover of Proprietary Information. During the
period, SCE&G and WEC/CB&I continued to work together to develop a plan and
schedule for handover and turnover of proprietary data and information related to
the Units. The pace of the work in this area is accelerating and efforts are
underway to capture this in a project execution plan approved by WEC/CB&I and
SCE&G by the fourth quarter of 2015.

7. Module Fabrication and Assembly

Challenges related to fabrication of submodules continue to be a focus area
of the project.

The Revised Module Production Schedule. As indicated in Section IL.A.,
the fabrication and delivery of Shield Building panels and structural submodules
for the CAO1 module are critical path items for both Units. Accordingly,
production of the CAO1 module and other structural modules remains a very
important focus area for the project. SCE&G maintains a presence on site at
CB&I-L.C to monitor activities and interact with CB&I-LC leadership on a regular
basis.

Unit 2 Submodules. All submodules for the Unit 2 CAO01 module are on
site and fabrication was nearing completion. Unit 2 CA02 had five of five
submodules on site as of the end of the quarter. One of 17 panels comprising the
Unit 2 CA03 module is on site.

Unit 3 Submodules. Work continued at Oregon Iron Works and CB&I-LC
facilities on the Unit 3 CA20 submodules and 16 of 72 submodules are on site.
Two of 47 submodules for the Unit 3 CA0l module were received from the
Toshiba & IHI Corporation facilities in Japan. After the close of the period,
WEC/CB&I made the decision to transfer fabrication of the Unit 3 CA03 modules
from the Metal Tek-SMCI Division (SMCI) in Lakeland, Florida to CB&I-LC due
to production issues at SMCI.

Mechanical Modules. Mechanical modules are skids or racks that hold
pumps, cable trays, pipes, conduits, valves or similar equipment and are being
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fabricated at the CB&I-LC and CB&I Island Park facilities in Beaumont, Texas.
During the period, the fabrication of higher-priority Unit 2 mechanical modules
and the assembly of the first floor Auxiliary Building mechanical modules
continued on site.

Shield Building. Fifty-seven out of the 167 panels which will comprise the
steel walls of the Unit 2 Shield Building were received on site from NNI. Four of
the Unit 3 Shield Building panels are on site.

Conclusion. Senior management from both SCE&G and WEC/CB&I
continue to monitor the fabrication and delivery process related to submodules and
panels. WEC personnel continue to provide on-site engineering support for
production at CB&I-LC. SCE&G maintains a permanent resident inspector at the
CB&I-LC facility, the SMCI facility, and the NNI facility. The OIW and
Greenberry facilities share a permanent resident inspector. The fabrication of the
submodules continues to be an important area of focus for the project.

C. Quality Assurance and Quality Control

The Quality Systems Group continues its QA/QC oversight activities to
ensure that WEC/CB&I is meeting quality requirements on site, internally, and at
suppliers and sub-suppliers. If effective oversight by SCE&G or WEC/CB&I is
not demonstrated in any area, the Quality Systems Group tracks and escalates
concerns to ensure that QA/QC systems are improved to ensure effective results
going forward. During the first quarter of 2015, the Quality Systems Group
continued its focus on new structural and mechanical module suppliers and the
implementation of their QA/QC programs. Particular emphasis was placed on
evaluating the implementation of CB&l-identified corrective actions for
improving module supplier performance, and on observing CB&I surveillance and
audit activity at module suppliers.

Witness and Hold point observations were conducted on major components
at Doosan, EMD, Nova (the vendor for the reactor vessel head bolting system),
and Carolina Energy Solutions. No major issues were identified as a result of
these Witness and Hold point activities.

The Quality Systems Group audited the Consortium Procurement Process
and the Parallel Module Fabrication Process. In addition, observations were
conducted of CB&I on-site audit of its ASME certificate program. Observations
were also conducted of recovery actions for contact made with the CVBH during
core drilling operation. No major issues were identified as a result of these audits
and observations. The Quality Systems Group continues to monitor Safety
Conscious Work Environment concerns to ensure that all personnel are
encouraged and supported in reporting safety concerns.
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D. Licensing and Permitting

As licensee for the Units, SCE&G is directly accountable to the NRC for
contractors meeting nuclear safety-related QA/QC requirements both at the project
site and at the facilities of its component manufacturers and equipment suppliers
worldwide. WEC/CB&I, through the EPC Contract, is responsible to SCE&G for
making sure that these requirements are met.

1. NRC Inspections

During the period, the NRC issued its Fourth Quarter 2014 Integrated
Inspection Report. Two Green Non-Cited Violations (NCVs) were documented
for violation of (1) 10 CFR 50, Appendix B, Criterion III, “Design Control,” rebar
dowels in Unit 3 Layer 1 that were not fabricated in conformance with ACR 349-
01; and (2) 10 CFR 50 Appendix B, Criterion III, “Design Control,” for CA20
shim design that did not meet code requirement. A Green finding is the least
significant in the NRC Construction Reactor Oversight Process. It qualitatively
indicates licensee performance is acceptable and that NRC Construction Reactor
Oversight Process cornerstone objectives are fully met.

During the period, the NRC conducted a CV Fabrication Inspection, a Civil
ITAAC Inspection, and a Protection and Safety Monitoring System Commercial
Grade Dedication Inspection and there were no findings.

During the quarter, minor damage to the Unit 2 CV occurred during
concrete coring operations. The area was evaluated and repairs were made to the
CV and the adjacent reinforced concrete that assured CV integrity met design
requirements. A Root Cause investigation was conducted by the Consortium
during the quarter and the root causes and contributing causes of the issue were
determined. Actions were assigned to prevent recurrence of this type of issue.

The NRC sent a three-member NRC inspection team to review the events,
including a review of both the CB&I and SCE&G assessments, as well as to
develop its own independent assessment. The inspectors evaluated any potential
effects on CV integrity, similar activities and corrective actions. Subsequent to
the quarter, the NRC concluded the inspection with no cited violations, but
indicated the potential for two Green NCVs related to (a) reporting by construction
personnel when rebar is encountered in drilling, and (b) review and verification of
field configuration for design control purposes.

2. LARs

During the period, SCE&G filed two new LARs with the NRC. The NRC
has granted a total of 28 LARs. Two LARs were granted during the reporting
period. Seventeen LARs were pending on March 31, 2015. For ease of reference,
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a report that tabulates all the LARs submitted by SCE&G to the NRC as of March
31, 2015, is attached as Appendix 5.

3. Inspections, Tests, Analyses and Acceptance Criteria

During this period, SCE&G did not submit any ITAAC Closure
Notifications to the NRC. Of the 18 previously submitted ITAAC Closure
Notifications, all have been verified complete by the NRC.

4. Major Construction Permits

No major construction-related permits are outstanding. Other construction-
related permits are anticipated to be obtained in the ordinary course of
administering this project.

E. Engineering
1. Engineering Completion Status

As of March 31, 2015, the Units 2 & 3 plant design packages issued for
construction (IFC) are 89% complete, which is an adjustment from the 92%
completion percentage described last quarter. The change in design completion
percentage from the fourth quarter of 2014 to this quarter is the result of additional
documentation being required for certain design finalization activities. Delivery of
design documents for construction continues to be a focus area for SCE&G.

2. Site Specific Design Activities

Site specific design work is 93% complete. Design work is associated with
support of the following site specific systems: Circulating Water System (CWS),
Power Distribution Center (PDC), which is part of the Main AC Power System,
Uninterruptible Power Supply (UPS), Raw Water System (RWS), Offsite Water
System (OWS), Service Building, and High-Side Switchyard (THSS).

F. Training

1. Plant Reference Simulator (PRS) and Commission-Approved
Simulator (CAS). Plant simulators are computer systems designed to model the
response of a generating plant to changing operating conditions and operator
inputs. Such simulators are necessary for operator training and testing and to
support plant operations. Certification of a simulator by the NRC as a PRS allows
that simulator to be used to support an operating nuclear unit and for training
purposes. Successful Integrated Systems Validation (ISV) testing is necessary for
the NRC to approve a plant simulator to serve as a PRS.
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During the first quarter of 2015, WEC conducted the required ISV testing
on hardware and software similar to the Unit 2 and 3 plant simulators. SCE&G
and WEC are evaluating the results. It is anticipated that the documentation
supporting certification of the SCE&G simulators as PRSs will be completed by
the end of the fourth quarter of 2015.

This PRS certification schedule will not permit certification of the Unit 2
and 3 simulators in time for them to be used in conducting the integrated operator
simulator exams for the first class of candidates seeking licensing as Senior
Reactor Operators (SROs) and Reactor Operators (ROs). As of the close of the
period, that exam was scheduled to be offered in May 2015. The PRS certification
schedule may also not support testing for the second class of SRO and RO
candidates. Their exams are scheduled for November 2015.

In response, SCE&G requested the NRC to approve the simulators as CASs
under the process specified in 10 CFR 55.46(b). This process involves inspection
and review to validate that simulators comply with American National Standards
Institute/American Nuclear Society (ANSI/ANS) Standard 3.5 which establishes
the functional requirements for simulators used in operator training and
examination. Approval of the simulators as CASs will allow the upcoming
integrated operator simulator exams to be conducted using them.

During the period, in support of the CAS approval request, the NRC
conducted an on-site simulator inspection and review of the ISV testing at WEC.
The NRC will prepare a Safety Evaluation Report (SER) based on this inspection
and review. Approval of the CAS requests is expected in the second quarter of
2015.

2. Initial Licensed Operator (ILO) Training. The first ILO class, which
currently consists of 21 students, is on track to take the NRC exam in May 2015.
Based on the CAS certification delay, the class will take only the written portion
of the exam. A second ILO class, currently 21 students, resumed training at the
end of the first quarter of 2015. The NRC written and integrated operator
simulator exams for this class are scheduled for November 2015. A third ILO
class, currently numbering 18 students, completed Non-Licensed Operator systems
training in preparation for the Generic Fundamentals Examination Series. That
stage of training is scheduled to occur in the second quarter of 2015. This third
ILO class is expected to take the NRC written and integrated operator simulator
exams in September 2016.

3. Maintenance and Technical Staff Training. During the period,
Mechanical, Electrical, and 1&C maintenance technician trainees continued Tier 2
discipline-specific initial training and this training will continue in the second
quarter of 2015. In addition to continuing training (CT) activities, during the first
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quarter of 2015, Radiation Protection Technicians and Chemistry Technicians
conducted Tier 1, Tier 2 and Tier 3 initial training. In addition, Tier 1 initial
training started for a new class of students including all three maintenance groups,
radiation protection and chemistry personnel, and will continue into the second
quarter. Also during the period, members of the Units’ engineering staff
completed initial orientation training.

G.  Operational Readiness

1. Mission Critical Hiring. For 2015, SCE&G identified 71 positions to be
filled for the year with 35 identified as mission critical hires. By the close of the
period, six positions were filled with four of those being mission critical.

2. Programs and Procedures. During the period, SCE&G continued a
detailed analysis of the impacts of the Revised, Fully-Integrated Construction
Schedule on the operational readiness program and the allocation of resources to
support the Plant Support/Programs Engineering schedule. Progress was made by
adding additional granularity to the schedule and refining the schedule with
metrics related to schedule stability and adherence. The goal of this project is to
produce a fully integrated and resource-loaded plan for SCE&G’s completion of
all operations, maintenance and technical training programs and procedures that
must be in place to support the Units’ initial nuclear fuel loads. Completing this
work remains a focus area due to the extent of work required and the availability
of engineering resources, and SCE&G continues to monitor progress.

3. Collaborative Equipment Reliability Program. The collaborative
project with Southern Nuclear Company (SNC) to classify structures, systems and
components and to establish maintenance strategies for the AP1000 continues.
SCE&G and SNC are currently meeting the established schedule.

4. Materials Procurement Engineering. During this period, SCE&G and
WEC/CB&I continued negotiating commercial and scope issues related to the
delivery method and formatting of critical spare parts inventory needed for the
Initial Test Program and to support safe, reliable and efficient initial operation of
the Units. WEC has committed to coordinate joint meetings between SCE&G,
WEC, CB&I and SNC to provide a path forward for this area. Initial joint
meetings between WEC/CB&I and SCE&G were conducted for this area during
this period.

5. Master Equipment List/Component Labeling. During this period,
WEC and SCE&G worked on resolving issues related to equipment identification
and subsequent methods to be used to label and tag identified equipment. WEC
has assigned a dedicated resource to oversee this area and provide feedback to
SCE&G related to scope of issues and potential WEC/CB&I resolution.
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H.  Change Control/Owners Cost Forecast

1. Plant Layout Security. During this period, SCE&G and WEC/CB&I
continued to finalize negotiations of a change order related to changes in plant
layout to enhance the physical security of the Units. Engineering work required to
support this scope of work continued during the period. A draft change order was
received after the close of the first quarter. The cost of the change order for this
phase of work is estimated to be $20.4 million.

2. Cyber-Security Upgrades Phase II. During this period, SCE&G
and WEC/CB&I were finalizing a change order related to Phase II of the work to
upgrade cyber-security protections for the Units. The agreed upon scope of work
and associated costs for this phase of the plan is $18.8 million and that price is
based on the assumption that WEC/CB&I would be conducting a similar scope of
work for SNC. WEC/CB&I reports that SNC has not yet agreed to proceed with
the change order and thus the costs of the change order may be impacted. In the
meantime, WEC/CB&I is proceeding with initial activities for the project. Site
specific cyber security-related work continued during the period.

3. ITAAC Maintenance. During this period, SCE&G executed a change
order with WEC/CB&I to address the additional review of closed ITAACs. The
change order, at a cost of $59,400, was required by the NRC’s new regulatory
requirements that WEC/CB&I perform a more detailed review of closed ITAACs
to ensure that any intervening changes in design would not have impacted original
approval of the ITAAC. WEC/CB&I intends to submit a new change order for
this work each year. SCE&G has forecasted the cost for 2016-2020 to be
$313,000, for a total of $372,400 in additional costs over the life of the project.

4. Change Order 20, WEC Costs Related to the Implementation of the
Health Care and Education Reconciliation Act of 2010 and Prior Health Care
Acts (“Health Care Act”). Change Order 20 is related to WEC’s increased costs
of compliance with the Health Care Act. It was negotiated last period and signed
this period. The forecasted cost of this change order is $206,589 and covers
additional actual costs for 2011, 2012, and 2013. SCE&G anticipates receiving
additional change orders for time periods beyond 2013.

5.  Other Change Orders. Negotiations continued on (1) the final
language for Change Order 16 (delay in receiving the combined operating
licenses, Shield Building redesign, module redesign, and Unit 2 rock conditions)
and (2) Change Order 17 (equipment required to be installed in the OWS for the
removal of bromide from raw water during treatment, the transfer of certain CB&I
start-up construction support Time & Material scopes of work and associated
dollars to the Target and Firm price categories, and other miscellaneous items).
Costs related to Change Order 16 were approved by the Commission in Order No.
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2012-884. There will be no increase to EPC Contract costs as a result of Change
Order 17.

6. Notices of Change. During the period, SCE&G received two
Notices of Change under the EPC Contract. One Notice of Change was related to
unanticipated subsurface conditions at the RWS intake cofferdam, intake channel
foundation, and RWS platform. The subsurface rock condition will require a
significant amount of rock excavation. The second Notice of Change reported that
CB&I is incurring additional costs in supporting SCE&G’s oversight personnel
assigned to Greenberry Industrial LLC. Greenberry is a fabricator for CA floor
modules. Both of these items could have cost implications, and the first could
have schedule implications for completion of the RWS.

7. Schedule Mitigation for Shield Building Panels. SCE&G is
negotiating a change order for schedule mitigation for the Shield Building panels.
WEC/CB&I subcontracted the construction of the steel panels which will form the
walls of the Shield Buildings to NNI in Newport News, Virginia. Schedule delays
related to the finalization of design of these panels have placed the fabrication of
these panels on the critical path for timely completion of the project. NNI has
agreed to expand its manufacturing facility to allow for additional panels to be
worked in parallel, thus mitigating potential schedule delays. SCE&G estimates
the cost of this expansion will add $12.1 million to the EPC Contract cost.

8. Ovation and Common Q Instrumentation and Control Maintenance
Training Systems. During this period, WEC/CB&I worked on a cost proposal to
present to SCE&G concerning the Ovation and Common Q systems. These are the
1&C software programs that will be used to operate the Units. Maintenance
training systems are required to support training on the Ovation and Common Q
systems in a training environment without interfering with the use of the systems
for operations. Maintenance training systems also allow software maintenance to
be conducted off-line. The cost of the change order associated with acquiring
hardware and software for these maintenance training systems is currently
forecasted at approximately $880,000.

9. Simulator Development System (SDS). During this period,
WEC/CB&I worked on a cost proposal for a new SDS that will be a scaled down
version of the PRS. SCE&G has determined that the schedule for training licensed
operator candidates and senior operators and for developing and validating NRC
license exam scenarios will require nearly continuous use of the PRS for the
balance of the project. This does not provide sufficient time for upgrades,
modifications and routine software maintenance of the PRS. The SDS will include
a complete copy of the PRS software which can be serviced and modified without
interfering with the use of the PRS. The cost of the change order to acquire the
SDS is currently forecasted to be approximately $605,000.
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10. Warehouse Fire Safety. During this period, WEC/CB&I provided a
draft change order to SCE&G regarding the Warehouse Fire Safety to upgrade the
remote monitoring capabilities of the fire and security systems in three of the on-
site. warehouses that serve the project. This upgrade will promote safety and
increase the limits of available insurance coverage. SCE&G reviewed the draft
change order and provided comments back to WEC/CB&I to continue
negotiations. The cost of the change order is estimated to be $121,000.

L. Transmission

1. VCS2-Lake Murray 230 kV Line No. 2 and Segment of the
VCS2-St. George 230kV Line No. 1. The VCS2-Lake Murray 230 kV Line No. 2
is energized. SCE&G plans to energize the segment of the VCS2-St. George 230
kV Line No. 1 that was built as a part of this project when the remaining segment
of that line is built.

2. The Remaining Segment of VCS2-St. George 230 kV Line No. 1
and the VCS2-St. George 230 kV Line No. 2. The VCS2-St. George 230 kV
Line No. 2 segment between VCS2 and the Lake Murray Substation is complete.
Construction of both the No. 1 and No. 2 lines from the Lake Murray Substation to
the point where they cross Interstate 20 towards the site of the new Saluda River
Substation is complete and is continuing on the Saluda River Substation side of
Interstate 20. Construction also continued for both the No. 1 and No. 2 lines in the
Orangeburg area heading south toward the St. George Switching Station.

3. St. George Switching Station. In prior periods, the overall
engineering layout of the station and the topographic surveys of the site were
completed and the official jurisdictional determination of wetlands was received
from the Army Corps of Engineers. The site plan and storm water permit
application was submitted to the Department of Health and Environmental Control
(DHEC) and the Coastal Zone Consistency certification was applied for with
DHEC during the period. The current scheduled completion date is June 2016.

4. Saluda River Substation. Construction continued on the Saluda
River Substation. At the end of the period, the remaining 230 kV bus work was
completed and the main power transformer was assembled and the primary
conductors were connected. All of the 230 kV and 115 kV circuit breakers have
been set on their pads and 75% have been completely assembled, passed
preliminary testing, and primary conductors connected. Conduit runs from the
cable trough to the devices continue to be installed and 90% of the relay panels
have been installed in the switch house. Setting of the main transformer remains in
progress. The scheduled completion date is August 2015.
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III. Anticipated Construction Schedules

The Revised, Fully-Integrated Construction Schedule establishes a new substantial
completion date for Unit 2 of June 19, 2019, and a new substantial completion date for
Unit 3 of June 16, 2020, a shift of 27 months and 25 months respectively. By the close of
this period, 105 of the 146 milestones for reporting purposes are complete. The
remaining 41 have been delayed, and 31 have been delayed by more than 18 months
compared to the schedule for the project as approved in Order No. 2012-884. This
increase in delayed milestones is the result of the recognition of the Revised, Fully-
Integrated Construction Schedule as the current schedule for the project for reporting and
project management purposes. In the March 2015 Update Petition, SCE&G is requesting
that new milestone dates be established based on the current schedules. Pending approval
of the new schedules, which the Commission is considering under Docket No. 2015-103-
E, the current schedules and forecasts presented in this report are compared against those
approved in Order No. 2012-884.

Appendix 1 to this quarterly report lists and updates each of the specific
milestones constituting the anticipated construction schedules for the Units pursuant to
S.C. Code Ann. § 58-33-270(B)(1) and Order No. 2012-884.

IVv. Schedules of the Capital Costs Incurred Including Updates to the
Information Required by S.C. Code Ann. § 58-33-270(B) (6) (the Inflation
Indices)

The Capital Costs section of this report (Section IV.A.) provides an update of the
cumulative capital costs incurred and forecasted to be incurred in completing the project.
These costs are compared to the cumulative capital cost targets approved by the
Commission in Order No. 2012-884. The approved capital cost targets have been
adjusted to reflect the currently reported historical escalation rates. There has not been
any use by the Company of the capital cost timing contingencies that were approved by
the Commission in Order No. 2009-104(A). The Inflation Indices section (Section IV.B.)
of this report provides updated information on inflation indices and the changes in them.

A. Capital Costs

Appendix 2 shows the Cumulative Project Cash Flow target as approved in Order
No. 2012-884 and as updated for escalation and other Commission-approved adjustments
under the heading “Per Order 2012-884 Adjusted.”

Appendix 2 also shows the cumulative cash flow for the project based on actual
expenditures to date and the Company’s current forecast of cost and construction
schedules under the heading “Actual through March 2015 plus Projected.”

As shown on Appendix 2, the projected expenditure for the project for the 12
months ended December 31, 2015, is approximately $927 million. As shown on
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Appendix 2, line 39, the cumulative amount projected to be spent on the project as of
December 31, 2015, is approximately $3.750 billion. As shown on Appendix 2, line 18,
the Cumulative Project Cash Flow target approved by the Commission for year-end 2015
adjusted for current escalation and WEC/CB&I billing differences s approximately
$4.633 billion. As a result, the cumulative cash flow at year-end 2015 is approximately
$883 million less than the target.

For comparison purposes, Appendix 3 sets out the cash flow schedule for the
project as it was approved in Order No. 2012-884. Appendix 3 does not include any
adjustments to the cash flow schedule for changes in inflation indices or adjustments in
capital cost schedules made by the Company. The AFUDC forecast presented on
Appendix 3 is the AFUDC forecast that was current at the time of Order No. 2012-884.

B. Inflation Indices

Appendix 4 shows the updated inflation indices approved in Order No. 2009-
104(A). Included is a history of the annual Handy-Whitman All Steam Index, South
Atlantic Region; the Handy-Whitman All Steam and Nuclear Index, South Atlantic
Region; the Handy-Whitman All Transmission Plant Index, South Atlantic Region; and
the Chained GDP Index for the past 10 years. The changes in these indices and the
escalation-related effects of cost rescheduling resulted in an increase in the projected cost
of the Units in future dollars from approximately $6.3 billion as forecast in Order No.
2009-104(A) to a forecast of approximately $6.8 billion using current inflation data.

V. Updated Schedule of Anticipated Capital Costs

The updated schedule of anticipated capital costs for Units 2 & 3 is reflected in
Appendix 2.

VI. Conclusion

In the March 2015 Update Petition, SCE&G is requesting that the Commission
establish new BLRA milestone dates and construction cost schedules for the project
based on the Revised, Fully-Integrated Construction Schedule based substantial
completion dates for Unit 2 of June 19, 2019, and for Unit 3 of June 16, 2020.

New cost schedules presented in the March 2015 Update Petition indicate that the
cost of the project, including updates in SCE&G’s cost and change orders, increased from
$4.5 billion, as approved in Order No. 2012-884, to $5.2 billion in 2007 dollars. The
total project capital cost is now estimated at approximately $5.2 billion (SCE&G’s
portion in 2007 dollars) or $6.8 billion including escalation and allowance for funds used
during construction (SCE&G’s portion in future dollars).

The Company maintains a staff that monitors the work of its contractors and
continues to monitor closely areas of concern related to the cost and schedule for the
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project. The Company will continue to update the Commission and the ORS of progress
and concerns as the project proceeds.
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ATTACHMENT 1

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or Reference

Defined Term

AFUDC Allowance for Funds Used During Construction.

AP1000 The WEC designed Advanced Pressurized water nuclear reactor of approximately 1000
megawatts generating capacity.

APOG A group of utilities who have submitted applications for AP1000 COLs.

BLRA The Base Load Review Act, S.C. Code Ann. § 58-33-210 et seq. (Supp. 2009).

CA The designation for specific pre-fabricated structural modules that form part of the
reactor building or auxiliary building, such as Module CA20.

CAP Corrective Action Program.

CAR A Corrective Action Report related to design, engineering or construction of the Units, or
related processes, that must be corrected.

CB&l Chicago Bridge & Iron, a sub-contractor on the project which, upon acquisition of the
Shaw Group, became a member of the Consortium and a prime contractor on the project.

CB&I-LC CB&I Lake Charles - the module fabrication unit formerly known as Shaw Modular
Solutions or SMS and located in Lake Charles, Louisiana.

CB&l A subsidiary of CB&I that is fabricating the containment vessels on site under contract

Services with Westinghouse.

CES Carolina Energy Solutions, a subcontractor located in Rock Hill, South Carolina.

CMIS Configuration Management Information System.

COLs Combined Operating Licenses for construction and operation of a nuclear unit issued by
the NRC.

COLA A Combined Operating License Application.
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ATTACHMENT 1

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or Reference

Defined Term

Commission The Public Service Commission of South Carolina.

Consortium The joint venture between WEC and CB&I to construct the Units under the terms of the
EPC Contract.

CR A Condition Report communicating and memorializing concerns with the design,
engineering or construction of the Units, or related processes, which in some cases can
become the basis for a Corrective Action Report.

CvV The Containment Vessel which provides containment for the reactor vessel and
associated equipment.

CVBH The Containment Vessel Bottom Head that forms the bottom of the Containment Vessel.

CWIP Construction Work in Progress.

CwP Circulating Water Pipe.

CWS The Circulating Water System —the system that will transport waste heat from the
turbines to the cooling towers.

Cyber Security | Technologies, processes and practices designed to protect networks, computers, programs
and data from attack, damage or unauthorized access.

DCD Design Control Document which is approved by the Nuclear Regulatory Commission
and sets forth the approved design of a nuclear reactor.

Departures Departures are minor deviations from the approved Design Control Document included
in the licensing basis for the Units that do not rise to the level requiring a LAR.

EMD Electro-Mechanical Division of Curtiss-Wright Corp., the sub-contractor for the Reactor
Coolant Pumps.

EPA The United States Environmental Protection Agency.
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ATTACHMENT 1

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or Reference

Defined Term

EPC Contract | The Engineering, Procurement and Construction Agreement for construction of the Units
entered into by SCE&G and WEC/CB&I.

ERB The Emergency Response Building which provides office space and housing for the
emergency response personnel and equipment for all three units.

Exit A meeting held between the NRC and the licensee at the conclusion of an NRC

Debriefing inspection to discuss the results of the inspection.

FERC The Federal Energy Regulatory Commission.

Fixed/Firm Prices under the EPC Contract which are either fixed or are firm but subject to defined
escalation rates.

GDP Gross Domestic Product.

HFE/ISV Human Factors Engineering/Integrated Systems Validation —part of the development of a
training simulator for the Units.

HL or Hot Leg | That part of the Reactor Cooling Loop that transports steam to the steam generators.

HLD Heavy Lift Derrick - the derrick that was erected on site to move large modules and
equipment.

IBF Subcontractor of Tioga that manufactures the Reactor Coolant Loop piping.

ICN ITAAC Closure Notification — the letter from the licensee to notify the NRC that an
ITAAC is complete in accordance with 10 CFR 52.99(c)(1).

IFC Issued for Construction — engineering drawings that include information necessary for
construction of specific structures, systems and components.

ILO Initial Licensed Operator.

INPO Institute of Nuclear Power Operations.
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ATTACHMENT 1

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or Reference

Defined Term

IPS Integrated Project Schedule for licensing and construction of the Units.

ISV Integrated Systems Validation.

ITAAC Inspections, Tests, Analyses, and Acceptance Criteria which are the inspections, tests,
analyses and acceptance criteria that the NRC has determined to be necessary and
sufficient to demonstrate that a nuclear unit has been constructed and will operate in
conformity with the COLs, the Atomic Energy Act of 1954, as amended, and the NRC’s
regulations.

LAR License Amendment Request — A formal request made by VCSNS to amend the
combined operating license, its appendices, or its associated bases.

LNTP Limited Notice to Proceed authorizing a vendor to commence specific work.

LSS Limited Scope Simulator —a training simulator with limited functionality that can be used
for the injtial stages of operator training.

MAB Module Assembly Building - a building on site where large modules will be constructed
and equipment will be prepared for installation in a space that is protected from the
elements.

Mangiarotti Mangiarotti Nuclear, S.p.A.

NEI Nuclear Energy Institute.

NI Nuclear Island, comprising the steel containment vessel, the reactor building, and the
auxiliary building.

NLC Nuclear Learning Center - a training facility operated by SCE&G at the Jenkinsville site.

NLO Non-Licensed Operator.

NND The New Nuclear Deployment Team within SCE&G.
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ATTACHMENT 1

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or Reference

Defined Term

NNI Newport News Industries - a module fabrication subcontractor to WEC/CB&L.

NPDES National Pollutant Discharge Elimination System.

NRC The United States Nuclear Regulatory Commission.

ORS South Carolina Office of Regulatory Staff.

OWS Off Site Water System — the system that withdraws water from Monticello Reservoir and
provides potable and filtered water for the Units.

PAR Preliminary Amendment Request - A formal request made by VCSNS which allows
VCSNS to proceed at its own risk with work consistent with an amendment request
contained in an LAR prior to approval.

PDC Power Distribution Center - prefabricated, modular enclosures housing electrical
equipment such as switchgear, motor control center equipment and other auxiliary
equipment.

Pike Pike Energy Solutions, a contractor for transmission and switchyard related work.

PRA Probabilistic Risk Assessment.

PRHR The Passive Residual Heat Removal Heat Exchanger unit —a heat exchanger unit that is
part of the passive safety system which provides cooling to the AP1000 reactor during
emergency situations.

PRS Plant Reference Simulator — a training simulator with full functionality that can be used
in all stages of operator training.

PWS The Potable Water System - which provides potable water to the site.

QA Quality Assurance — The planned and systematic activities implemented in a quality

system so that the quality requirements for a product or service will be fulfilled.
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ATTACHMENT 1

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or Reference

Defined Term

QA/QC Quality Assurance/Quality Control.

QC Quality Control — The observation techniques and activities used to fulfill requirements
for quality.

RAI Requests for Additional Information issued by the NRC staff to license applicants.

RCA Root Cause Analysis — identification and evaluation of the reason for non-conformance,
an undesirable condition, or a problem which (when solved) restores the status quo.

RCL The Reactor Coolant Loop — the piping and related equipment that transports heat from
the reactor to the steam generator.

RCP The Reactor Cooling Pump which forms part of the Reactor Coolant System.

RCS The Reactor Coolant System - the complete system for transferring and transporting heat
from the reactor to the steam generator.

RFI Requests for Information issued by the NRC staff to licensees.

ROW Right-of-way.
Radiographic Testing - a nondestructive testing method of inspecting materials for

RT hidden flaws by using the ability of short wavelength electromagnetic radiation (high
energy photons) to penetrate various materials.

RV Reactor Vessel.

RWS Raw Water System — the system for withdrawing and transporting raw water from the
Monticello Reservoir.

SAT Site Acceptance Testing.

SCDHEC The South Carolina Department of Health and Environmental Control.

SCDNR The South Carolina Department of Natural Resources.
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ATTACHMENT 1

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or Reference

Defined Term

SCE&G or South Carolina Electric & Gas Comparny.

The Company

SCPSC The Public Service Commission of South Carolina.

SMS Shaw Modular Solutions, LLC.

SNC Southern Nuclear Company — a subsidiary of Southern Company and licensed operator of
the Vogtle Nuclear Units and two other nuclear plants.

SRO Senior Reactor Operator.

SROC Senior Reactor Operator Certification.

Target Costs under the EPC Contract where targets have been established but where SCE&G
pays actual costs as incurred.

TEi Thermal Engineering International — a subsidiary of Babcock Power which manufactures
moisture separator reheaters and other power plant equipment.

Units V. C. Summer Nuclear Station Units 2 & 3.

Update Docket

A proceeding under the BLRA seeking Commission approval of updated cost and
construction schedules for the Units.

UPS Uninterruptible Power Supply.

URI Unresolved Items — A term used by the NRC during inspections for items that require
further action.

USACOE The United States Army Corps of Engineers.

VCSNS or V. C. Summer Nuclear Station.

VCSN
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ATTACHMENT 1

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or Reference

Defined Term

WEC Westinghouse Electric Company, LLC.

WEC/CB&I The consortium formed by Westinghouse Electric Company, LLC and CB&I.

WMS Work Management System.

WTP The off-site Water Treatment Plant which will take water from Lake Monticello and treat
it to potable water standards.

WWS The Waste Water System — the system for collection, treatment and disposal of domestic
waste water generated on site.

YFS The Yard Fire System — the system that provides fire detection and protection outside of
the plant.

7ZBS The Offsite Power System —the system which provides electrical power to the site.
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Exhibit A
PUBLIC VERSION

APPENDIX 1

Y. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2015

Appendix 1 lists and updates each of the milestones which the Commission

adopted as the Approved Construction Schedule for the Units, pursuant to S.C. Code
Ann. § 58-33-270(B)(1) in Order No. 2012-884. Appendix 1 provides columns with the
following information:

1.

3.

(9]

7.

8.

Milestone tracking ID number.

The description of the milestone as updated in Order No. 2012-884.

The BLRA milestone date as approved by the Commission in Order No. 2012-
884.

The current milestone date.

For each completed milestone, the date by which it was completed. For
milestones completed prior to the current reporting quarter, the milestone entry is
shaded in gray. For milestones completed during the current reporting quarter, the
milestone entry is shaded in green.

Information showing the number of months, if any, by which a milestone has been
shifted. For milestones with planned completion dates that vary in days instead of
months, the milestone entry is shaded in yellow.

Information as to whether any milestone has been shifted outside of the +18/-24
Month Contingency approved by the Commission.

Notes.

On the final page of the document, there is a chart summarizing milestone completion
and movement comparing the current milestone date to the milestone date approved in
Order No. 2012-884. This movement is shown for only the milestones that have not been
completed.
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Exhibit A
PUBLIC VERSION

APPENDIX 2

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2015

Appendix 2 is an updated and expanded version of the information contained in

the capital cost schedule approved by the Commission in Order No. 2012-884.

Appendix 2 shows:

The actual expenditures on the project by plant cost category through the current
period.

The changes in capital costs reflecting the Company’s current forecast of
expenditures on the project for each future period by plant cost category. In
updating its cost projections the Company has used the current construction
schedule for the project and the Commission-approved inflation indices as set
forth in Appendix 4 to this report.

The cumulative CWIP for the project and the balance of CWIP that is not yet
reflected in revised rates.

The current rate for calculating AFUDC computed as required under applicable
FERC regulations.

The Cumulative Project Cash Flow target as approved in Order No. 2012-884 and

as updated for escalation and other Commission-approved adjustments is found under the
heading “Per Order 2012-884 Adjusted.” The adjustments reflect:

1.

Changes in inflation indices.

Budget Carry-Forward Adjustments used, where appropriate to track the effect of
lower-than-expected cumulative costs on the future cumulative cash flow of the
project.

Appendix 2 also shows the cumulative cash flow for the project based on actual

expenditures to date and the current construction schedule and forecast of year-by-year
costs going forward. This information is found under the heading “Actual through
March 2015 plus Projected.”
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Exhibit A
PUBLIC VERSION

APPENDIX 3

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2015

For comparison purposes, Appendix 3 provides the schedule of capital costs for
the project which was approved by the Commission in Order No. 2012-884 as the
Approved Capital Cost of the Units, pursuant to S.C. Code Ann. § 58-33-270(B)(2).
Appendix 3 also reflects the forecast of AFUDC expense based on these adjusted
schedules and the AFUDC rates that were current at the time of Order No. 2012-884.
Appendix 3 is intended to provide a fixed point of reference for future revisions and
updating. While the schedule of costs contained on Appendix 3 is subject to revision for
escalation, changes in AFUDC rates and amounts, capital cost scheduling contingencies
and other contingency adjustments as authorized in Order No. 2009-104(A), no such
adjustments have been made to the schedules presented here.
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Exhibit A
PUBLIC VERSION

APPENDIX 4

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2015

Appendix 4 shows the changes in the inflation indices approved in Order No.
2009-104(A). Included is a ten year history of the Handy-Whitman All Steam Index,
South Atlantic Region; the Handy-Whitman All Steam and Nuclear Index, South Atlantic
Region; the Handy-Whitman All Transmission Plant Index, South Atlantic Region; and
the Chained GDP Index. The change in the relevant indices from the Combined
Application is also provided.
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Exhibit A
PUBLIC VERSION

APPENDIX 5

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2015

Appendix 5 indicates those LARs that have been submitted by SCE&G to the
NRC for review. Included is the title of each LLAR, a brief description of the change(s)
associated with the LAR, the date the LAR was submitted to the NRC, and the status of
the requests.
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

Allocation of Base Load Review Increase

2014 Peak Demand Summary Allocations

Class Firm KW Demand Overall Ratios
RES 1,946,820 45.51%
SGS 778,943 18.21%
MGS 436,363 10.20%
LGS 975,464 22.81%
RETAIL 4,137,590 96.73%
WHS 139,858 3.27%
TOTAL 4,277,448 100.00%

EXHIBIT B

Total Revenue Requirement:

Breakdown of Class Increases

[$ 72,002,499 |

Retail Ratios Allocated Increase
RES 47.05% S 32,769,392
SGS 18.83% S 13,114,722
MGS 10.55% S 7,347,866
LGS 23.57% S 16,416,038
RETAIL 100.00% S 69,648,018




EXHIBIT C

Capitalization Ratios and Cost of Capital

SOUTH CAROLINA ELECTRIC & GAS COMPANY / S.C. FUEL COMPANY
REGULATORY CAPITALIZATION RATIOS FOR ELECTRIC OPERATIONS
AS OF MARCH 31, 2015 - ADJUSTED

WEIGHTED
EMBEDDED AVERAGE COST GROSS
AMOUNT RATIO COSTS OF CAPITAL OF TAX
Long-Term Debt $ 4,428,770,000 47.54% 5.63% 2.68% 2.68%
Preferred Stock $ 100,000 0.00% 0.00% 0.00% 0.00%
Common Equity $ 4,886,596,404 52.46% 11.00% 5.77% 9.39%
Total Capitalization $ 9,315,466,404 100.00% 8.45% 12.07%

*March 2015 actual adjusted for planned debt issuances and equity transfers through June 30, 2015:
June 30, 2015 Projected $ 500,000,000 Long-Term Debt issued in May 2015.

June 30, 2015 Projected $ 200,000,000 Additional Equity transfers in May 2015.



EXHIBITD

South Carolina Electric & Gas Company
Base Load Review Act Revised Rates Filing
May 30, 2015
(Thousands of $)

(SCE&G Allocation Only)

CWIP Currently in Rates as of June 30, 2014 $ 2,666,843
Incremental Actual Additions to Plant through March 31, 2015 $ 413,264
Incremental Actual AFUDC through March 31, 2015 $ 20,500
Incremental Projected Additions to Plant April 1 through June 30, 2015 $ 163,172
Incremental Projected AFUDC April 1 through June 30, 2015 $ 3,714
Projected CWIP as of June 30, 2015 $ 3,267,493
Incremental CWIP $ 600,650
Deferral of 1/2 of Change Order No. 11 Schedule Impact Study $ (52)
Removal of Costs Pending Approval in Docket No. 2015-103-E $ (4,057)
Net Incremental CWIP $ 596,541
Gross Cost of Capital 12.07%
Incremental Revenue Requirement $ 72,002
Allocation Factor for Retail Operation 96.73%

Allocated Retail Revenue Increase $ 69,648




EXHIBIT E

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE DESIGN SUMMARY
INCREASE ON CURRENT RATES

CURRENT PROPOSED $ %

RATE CLASS REVENUE REVENUE CHANGE CHADNGE
CcoL.1 COL. 2 CcoL.3 COL.4
RESIDENTIAL $ 1,169,954,845 $ 1,202,724,231 $ 32,769,386 2.80%
SMALL GENERAL SERVICE $ 453,290,834 $ 466,405,521 $ 13,114,687 2.89%
MEDIUM GENERAL SERVICE $ 244,548,778 $ 251,896,565 $ 7,347,787 3.00%
LARGE GENERAL SERVICE $ 639,309,746 § 655,724,939 § 16,415,193 2.57%

RETAIL TOTAL (EXCLUDING LIGHTING) $ 2,507,104,203 $ 2,576,751,256 $ 69,647,053 2.78%



Exhibit F
Page 1 of 37

SOUTH CAROLINA ELECTRIC & GAS COMPANY
PROPOSED ELECTRIC RATE SCHEDULES

Listed are the proposed electric rate schedules included as follows:

Rate Description
1 Good Cents Residential Service
2 Low Use Residential Service
3 Municipal Power Service
5 Time-of-Use Residential Service
6 Energy Saver / Conservation Residential Service
7 Time-of-Use Demand Residential Service
8 Residential Service
9 General Service
10 Small Construction Service
1 Irrigation Service
12 Church Service
13 Municipal Lighting Service
14 Farm Service
15 Supplementary and Standby Service
16 Time-of-Use General Service
20 Medium General Service
Rider to Rates 20 & 23 — Service for Cool Thermal Storage
21 General Service Time-of-Use Demand
21A Experimental Program — General Service Time-of-Use Demand
22 School Service
23 industrial Power Service
24 Large General Service Time-of-Use
28 Small General Service Time-of-Use Demand (Experimental)

Contract Rates



Exhibit F
Page 2 of 37

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 1 RESIDENTIAL SERVICE
GOOD CENTS RATE

AVAILABILITY
Effective January 15, 1996 this schedule is closed and not available to any new structure.

This rate is available to customers who meet the Company's Good Cents requirements and use the Company's standard service which is specified as a
single point of delivery per premises from an existing overhead distribution system to individually metered private residence and individually metered dwelling
units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be supplied to dwelling units
having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a member, or members, of the
immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

CERTIFICATION REQUIREMENTS

Prior to construction, the customer or prospective customer must contact the Company to ascertain the requirements of the Good Cents Program and to
arrange for on-site inspections for compliance.

The dwelling unit must be certified by the Company to meet or exceed the Company's Good Cents Program requirements in force at the time of application
in order to qualify for service under this rate schedule.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH

Summer Winter
(Billing Months (Billing Months
June-September) Qctober-May)
Basic Facilities Charge: 3 10.00 $ 10.00
Plus Energy Charge:
First 800 kWh @ $ 0.13479 per kWh $ 0.13479 per kWh
Excess over 800 kWh @ $ 0.14827 per kWh $ 0.12939 per kWh

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00284 per kWh for Demand Side Management expenses.
PENSION COSTS COMPONENT
The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.
PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when customer pays the
difference in costs between non-standard service and standard service or pays the Company its normal monthly facility charge based on such difference in
costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



Exhibit F

Page 3 of 37
SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 2 LOW USE RESIDENTIAL SERVICE

AVAILABILITY

This rate is available to customers that meet the special conditions listed below, and are served by the Company's standard service which is specified as
a single point of delivery per premises from an existing overhead distribution system to individually metered private residences and individually metered
dwelling units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be supplied to
dwelling units having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a member, or
members, of the immediate family of the owner or lessor of the dweliing units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

SPECIAL CONDITIONS OF SERVICE

1) This rate schedule is available to those accounts where the consumption has not exceeded 400 kwWh for each of the twelve billing months preceding the
billing month service is to be initially billed under this rate schedule. The customer must have occupied the dwelling unit for the entire time necessary to
determine eligibility under this rate schedule.

2) Consumption during a billing period of more than 30 days, used to determine eligibility under this rate schedule, shali be adjusted to a 30 day billing period
by application of a fraction, the numerator of which shall be 30 and the denominator of which shali be the actual number of days in the billing period.

3) The second biiling month within a twelve billing month period that consumption under this rate schedule exceeds 400 kWh will terminate eligibility under
this rate schedule.
4) Service will be billed under the previous rate schedule the next twelve billing periods before the customer will again be eligible for the Low Use Rate.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH
Basic Facilities Charge: $ 10.00
Plus Energy Charge:
AlkWh @ $ 0.10872 per kWh

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00284 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT
The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitety suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate scheduie.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 3 MUNICIPAL
POWER SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system. This includes all municipally owned and operated facilities for power purposes including, but not restricted to public
buildings and pumping stations. 1t is not available for resale or standby service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH
Basic Facilities Charge: $ 22.25

Plus Energy Charge:
All kWh @ $ 0.11589 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue exciuding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the
excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.
PENSION COSTS COMPONENT
The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no conditions
will the Company allow the service to be resold to or shared with others.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than ten (10) years.Contracts shall be written for a period of not less than ten (10) years.
GENERAL TERMS AND CONDITIONS

The Company’s General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 5 RESIDENTIAL SERVICE
TIME OF USE

(Page 1 of 2)
AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of which
are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying such
dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH

1. Summer Months of June-September

A. Basic Facilities Charge: $ 14.00
B. Energy Charge:
All on-peak KWh @ $ 0.32247 per kWh
All off-peak kWh @ $ 0.10749 per kWh
C. Minimum Bill:

The monthly minimum charge shall be the basic facilities charge
Il. Winter Months of October-May
A. Basic Facilities Charge: $ 14.00

B. Energy Charge:
All on-peak kWh @
All off-peak kWh @

0.29022 per kWh
0.10749 per kWh

Al

C. Minimum Bill:
The monthly minimum charge shall be the basic facilities charge

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
Summer Months of June-September:
The on-peak summer hours are defined as the hours between 2:00 p.m.-7:00 p.m,, Monday-Friday, excluding holidays.”
Winter Months of October-May:
The on-peak winter hours are defined as the hours between 7:00 a.m.-12:00 noon, Monday-Friday, excluding holidays.*
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS
Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.
DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00284 per kWh for Demand Side Management expenses.
PENSION COSTS COMPONENT
The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval of the Public
Service Commission of South Carolina
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Page 6 of 37
SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE § RESIDENTIAL SERVICE
TIME OF USE
(Page 2 of 2)

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the difference in
costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any other data
necessary to determine the customer's load characteristics.

The Company's levelized payment plans are not available to customers served under this rate schedule.
TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 6 RESIDENTIAL SERVICE
ENERGY SAVER / CONSERVATION RATE
(Page 1 of 2)

AVAILABILITY

This rate is avaitable to customers using the Company’s standard service which is specified as a single point of delivery per premises from an existing overhead
distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other muiti-family residential
structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of which are
rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying
such dwelling unit.

The builder or homeowner must provide the following:
1) For new homes only - Proof that home meets the Council of American Building Officials Model Energy Code.
2) Receipts showing the purchase and installation of a new AC unit that meets the requirements as shown below.
3) A certificate issued by an installer showing a wall total cavity R value of 15 (R-15).
4) Certification from builder stating that requirements have been met.

The Company may perform an on-site audit to verify that customer meets availability requirements as stated herein.
THERMAL AND AIR CONDITIONING REQUIREMENTS FOR ENERGY CONSERVATION

The following requirements are predicated on the Council of American Building Officials Model Energy Code and subject to change with a change in the Council
of American Building Officials Model Energy Code. Sufficient application of thermal control products and specified air conditioning requirements must be met to
satisfy the minimum standards outlined below:

Ceilings: Ceilings of newly constructed homes shall be insulated with a total “as installed” thermal resistance (R) value of 30 (R-30).
Ceilings of manufactured housing shall be insulated with a thermat resistance (R) vaiue of 30 (R-30).
Ceilings of existing housing shall be insulated with a total "as installed” thermal resistance (R) value of 38 (R-38).

Lighting: Recessed ceiling fights shall be sealed.

Walls: Walls exposed to the full temperature differential (T D), or unconditioned areas, shalf have a total cavity R value of 15 (R-15).
*This is not a requirement for existing housing.

Floors: Floors over crawl space or crawl space walls shall have insulation instalied having a total R value of 19 (R-19).
100% of the exposed earth in a crawl space shall be covered with a vapor barrier of no less than (4) mills.

Windows: Windows shall be insulated (double) glass or have storm windows.
Doors: Doors exposed to full TD areas must be weather-stripped on all sides and of solid construction.
Ducts: Air ducts located outside of conditioned space must have: 1) all joints properly fastened and sealed, and, 2) the duct shall have a

minimum installed insulation R-value of 6.0. All joints in ductwork outside of the conditioned space must be permanently sealed with
the application of duct sealant. Transverse joints, take-offs, transitions, supply/return connections to the air handler, boot connections
to the floor/ceiling/wall, and framed-in and panned passages must be made airtight with duct sealant.

Attic Vent: Attic ventilation must be a minimum of one square foot of net free area for each 150 square feet attic floor area.
Water Heaters: Electric water heaters must have insulation surrounding the tank with minimum total R value of 8 (R-8).
Air Condition: All air conditioners must have a SEER rating of 1.0 SEER higher than the rating shown in the Council of American Building Officials

Mode! Energy Code or any federal or state mandated energy codes, whichever is higher.
Other: Chimney flues and fireplaces must have tight fitting dampers.
“Insulation thermal resistance values are shown for insulation only, framing corrections will not be considered.

The "as installed” thermal resistance (R) value for all loose fill or blowing type insulation materials must be verifiable either by installed density
using multiple weighted samples, the manufacturer's certification methods, Federal Trade Commission's procedures or other methods
specified by local governing agencies.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 6 RESIDENTIAL SERVICE
ENERGY SAVER / CONSERVATION RATE
(Page 2 of 2)

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH

Summer Winter
(Billing Month (Billing Month
June-September) October-May)
Basic Facilities Charge: $ 10.00 $ 10.00
Plus Energy Charge:
First 800 kWh @ $ 0.13479 per kWh $ 0.13479 per kWh
Excess over 800 kWh @ $ 0.14827 per kWh $ 0.12939 per kWh

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS
Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.
DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00284 per kWh for Demand Side Management expenses.
PENSION COSTS COMPONENT
The energy charges above include a Pension Costs component of $.00004 per KkWh as approved by the Public Service Commission of South Carolina.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmentai body.
PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in
costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 7 RESIDENTIAL SERVICE
TIME-OF-USE DEMAND
(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartments structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total or more than ten rooms, five or more of which
are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying such
dwelling unit.
CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH
1. Basic Facilities Charge: $ 14.00

1. Demand Charge:
A. On-Peak Billing Demand

Summer Months of June-September @ $ 11.97 per KW

Non-Summer Months of October-May @ $ 8.55 per KW
lil. Energy Charge:

All on-peak kWh @ $ 0.10119 per KWh

All off-peak kWh @ $ 0.08799 per kWh

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.
BILLING DEMAND

The maximum integrated fifteen minute demand for the current month occurring during the on-peak hours specified below. The maximum
integrated fifteen minute demand for any period may be recorded on a rolling time interval.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
Summer Months of June-September:
The on-peak summer hours are defined as the hours between 2:00 p.m.-7:00 p.m., Monday-Friday, excluding holidays.”
Non-Summer Months of October-May:
The on-peak winter hours are defined as the hours between 7:00 a.m.-12:00 noon, Monday-Friday, excluding holidays.*
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS
Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.
DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00284 per kwh for Demand Side Management expenses.
PENSION COSTS COMPONENT
The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 7 RESIDENTIAL SERVICE
TIME-OF-USE DEMAND
(Page 2 of 2)

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furished only when the customer pays the difference in
costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any other data
necessary to determine the customer's ioad characteristics.

The Company's levelized payment plans are not available to customers served under this rate schedule.
TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 8 RESIDENTIAL SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of
which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH
Summer Winter
(Billing Month (Billing Month

June-September) October-May)
Basic Facilities Charge: $ 10.00 $ 10.00
Plus Energy Charge:
First 800 kWh @ $ 0.13969 per kWh $ 0.13969 per kWh
Excess over kWh @ $ 0.15366 per kWh $ 0.13410 per kWh

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS
Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.
DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00284 per kWh for Demand Side Management expenses.
PENSION COSTS COMPONENT
The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.
PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will fumish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system for general light and/or power purposes such as commercial, industrial, religious, charitable and eleemosynary institutions. It
is not available for resale service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

Summer Winter
(Billing Months (Billing Months
June-September) October-May)
1. Basic Facilities Charge: $ 22.25 $ 22.25
Il. Demand Charge:
First 250 KVA of Billing Demand No Charge No Charge
Excess over 250 KVA of Billing Demand @ $ 3.95 per KVA No Charge

The Billing Demand (to the nearest whole KVA) shall be the maximum integrated fifteen (15) minute demand measured during the billing months of June
through September.

lll. Energy Charge:
First 3,000 kWh @ $ 0.13429 per kWh $ 0.13429 per kWh
Over 3,000 kWh @ $ 0.14302 per kWh $ 0.12489 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge and demand charge as stated above, provided however, when construction costs exceed
four (4) times the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of
construction of the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.
PENSION COSTS COMPONENT
The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

POWER FACTOR
If the power factor of the Customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.
TEMPORARY SERVICE

Temporary service for construction and other purposes will be supplied under this rate in accordance with the Company's Terms and Conditions covering
such service.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 2 of 2)

SPECIAL PROVISIONS

This rate is available for residential service where more than one dwelling unit is supplied through a singie meter, provided service to such dwelling
unit was established prior to July 1, 1980.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

UNMETERED SERVICE PROVISION

When customer's usage can be determined and in the sole opinion of the Company, instaliation of metering equipment is impractical or uneconomical,
monthly kWh may be estimated by the Company and billed at the above rate per month, except that the basic facilities charge shall be $8.40.

TERM OF CONTRACT

Contracts for installation of a permanent nature shall be written for a period of not less than one (1) year. A separate contract shall be written for each
meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 10 SMALL CONSTRUCTION SERVICE
AVAILABILITY

This rate is available as a temporary service for builders using the Company's standard service which is specified as a single point of delivery per premises
from an existing overhead distribution system for general lighting and/or power purposes during construction. It is not available for resale or standby
service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, two or three wire at Company's standard secondary service voltages of 240 volts or less.

RATE PER MONTH

Basic Facilities Charge: $ 10.00

Plus Energy Charge:
All kWh @ $ 0.13834 per kWh

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT
The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.
PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

If providing temporary service requires the Company to install transformers and other facilities which must be removed when temporary service is no longer
required, then the customer may be required to pay the cost of installing and removing the Company's temporary facilities.

TERM OF CONTRACT

Contracts shall be written for a period of time commencing with establishment of service and ending when construction is suitable for occupancy or one
year, which is less. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 11 {RRIGATION SERVICE
(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system. It is not available for resale. This schedule is available for service furnished for the operation of electric motor driven pumps and
equipment supplying water for the irrigation of farmlands and plant nurseries, and irrigation to provide adequate moisture for vegetative cover to control erosion
and provide runoff. The pumping units served hereunder shall be used solely for the purpose of irrigation.

All motors of more than 5 H.P. shall be approved by the Company. The Company reserves the right to deny service to any motor which will be detrimental to
the service of other customers. Upon request, customer may pay all cost associated with upgrading the system to the point at which starting the customer's
motor will not degrade the service to the other customers.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH
I. Summer Months of June-September

A. Basic Facilities Charge: $ 25.90

B. Energy Charge:
All on-peak kWh @
All shoulder kWh @
All off-peak kWh @

1l. Winter Months of October-May
A. Basic Facilities Charge: $ 25.90

0.24901 per kWh
0.14961 per kWh
0.08521 per kWh

@l

B. Energy Charge:
All KWh @ $ 0.08521 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, except when the revenue produced by the customer does not sufficiently
support the investment required to serve the load. The Company will determine in each case the amount and form of payment required to correct the revenue
deficiency.

DETERMINATION OF ON-PEAK SHOULDER, AND OFF-PEAK HOURS

A. On-Peak Hours:
Summer Months of June-September:
The on-peak summer hours are defined as the hours between 2:00 p.m.-6:00 p.m., Monday-Friday, excluding holidays.*

B. Shoulder Hours:
Summer Months of June-September:
The shoulder surmer hours are defined as the hours between 10:00 a.m.-2:00 p.m. and 6:00 p.m.-10:00 p.m., Monday-Friday, excluding

holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak or shoulder hours.

*Holidays are Independence Day and Labor Day.
ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00149 per kwh for Demand Side Management expenses.
PENSION COSTS COMPONENT
The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

Effective Upon Approval of the Public
Service Commission of South Carolina
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RATE 11 IRRIGATION SERVICE
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PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS
The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in

costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and obtain any other data
necessary to determine the customer's load characteristics.

TERM OF CONTRACT

Contracts for installations shall be written for a period of not less than ten (10) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 12 CHURCH SERVICE
AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system for general light and/or power service to churches. It is not available for resale or standby service. It is only
available to recognized churches.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH
Basic Facilities Charge: $ 16.55

Plus Energy Charge:
All kWh @ $ 0.11566 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times
the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of
the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.
PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be resold
to or shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-standard service
and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a church offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps of recreational
activities, the Company may require that the account be served under the appropriate general service rate.

TERM OF CONTRACT

Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 13 MUNICIPAL
LIGHTING SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system. This includes all municipally owned and operated facilities for lighting streets, highways, parks and other public areas,
or other signa! system service. It is not available for resale or standby service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Charge: $ 22.25

Plus Energy Charge:
AllkWh @ $ 0.10765 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the excess
cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or governmental body.
PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no circumstances
will the Company allow the service to be resold or shared with others.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than ten (10) years.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 14 FARM SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system on farms for producing but not processing agricultural, dairy, poultry and meat products.

Service shall not be supplied under this rate for establishments of a commercial nature such as stores, shops, stands, restaurants, service stations or
any non-farm operations; nor for processing, distributing or selling farm or other products not originating through production on the premises served.
Motors rated in excess of 20 H.P. will not be served on this rate. It is available for farm commercial operations including irrigation, grain elevators and
crop drying for farm products produced on the premises served. It is not available for resale service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Summer Winter
(Billing Months (Billing Months
June-September) October-May)
Basic Facilities Charge: $ 10.00 $ 10.00
Plus Energy Charge:
First 800 kWh @ $ 0.13834 per kWh $ 0.13834 per kWh
Excess over 800 kWh @ $ 0.15231 per kWh $ 0.13275 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs Exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the
excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state and governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of not less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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RATE 15 SUPPLEMENTARY AND STANDBY SERVICE

(Page 1 of 2)
AVAILABILITY

Available to Small Power Producers and co-generators that are a Qualifying Facility as defined by the Federal Energy Regulatory Commission (FERC)
Order No. 70 under Docket No. RM 79-54. This schedule is not available to Qualifying Facilities with a power production capacity greater than 100 KW.

SUPPLEMENTARY SERVICE

Supplementary service is defined herein as power supplied by the Company to a Qualifying Facility in addition to that which the Qualifying Facility
generates itself. Supplementary service will be provided by the Company under a retail electric service schedule which the customer will establish in
conjunction with the implementation of this Supplementary and Standby Service rate.

SUPPLEMENTARY SERVICE

1) Standby service under this schedule is defined herein as power supplied by the Company to a Qualifying Facility to replace energy ordinarily
generated by a Qualifying Facility during a scheduled or unscheduled outage.

2) Standby service is available to customers establishing a firm demand which is billed under a retail electric service schedule of the Company. If no
firm demand is established by the customer for the purpose of taking Supplementary power, then Standby service will be provided as
Supplementary service and billed on the applicable retail electric service schedule.

3) Standby service is defined for each 15-minute interval as the minimum of: (1) the Standby contracted demand, and, (2) the difference between the
measured load and the contracted firm demand, except that such difference shall not be less than zero.

4) Supplementary Service is defined as all power supplied by the Company not defined herein as Standby Service.

5) The Standby contract demand shall be limited to the power production capacity of the Qualifying Facility.
STANDBY SERVICE POWER RATE PER MONTH

Basic Facilities Charge $ 220.00

Demand Charge per KW of Contract Demand $ 5.85

Energy Charge:
On-Peak kWh @ $ 0.07163 per kWh
Off-Peak kWh @ $ 0.05306 per kWh

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:

On-peak hours are defined to be 10:00 a.m. - 10:00 p.m. for the months of June-September, excluding weekends.
B. Off-Peak Hours:

All hours not defined as on-peak hours are considered to be off-peak.

POWER FACTOR

The customer must maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the
Company shall adjust the billing demand to a basis of 85% power factor.

LIMITING PROVISION

The Standby Service power rate will be available for 1325 annual hours of consumption beginning in May and ending in April, or for a prorated share
thereof for customers who begin to receive service in months other than May. Accounts on this rate are subject to the following condition: Standby
service will be avaitable for a maximum of 120 On-Peak Hours.

If this account exceeds: (1) 1325 hours of Standby service annually, or (2) 120 on-peak hours of Standby service, the account will be billed on the rate
normally applied to customer's Supplementary service load for the current billing month and the subsequent eleven months.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03203 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00132 per kWh for Demand Side Management expenses.

Effective Upon Approval of the Public
Service Commission of South Carolina
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PENSION COSTS COMPONENT
The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
Ali bills are net and payable when rendered.
SPECIAL PROVISIONS

The customer is responsible for all costs associated with interconnection to the Company's system for the purpose of obtaining Supplementary or
Standby power.

TERM OF CONTRACT
Contracts shall be written for a period of not less than three (3) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 16 GENERAL SERVICE
TIME-OF-USE

(Page 1 of 2)
AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises
from an existing overhead distribution system for power and light requirements and having an on-peak demand of less than 1,000 KW. The second billing
month within a twelve billing month period that on-peak demand exceeds 1,000 KW will terminate eligibility under this rate schedule. It is not available for
resale service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

I. Basic Facilities Charge: $ 2590

Il. Energy Charge:
A. On-Peak kWh
1. Months of June-September $ 0.24901 per kWh
2. Months of October-May $ 0.18996 per kWh
B. Off-Peak kWh
First 1,000 off-peak kWh @ $ 0.10072 per kWh
Excess over 1,000 off-peak kWh @ $ 0.10629 per kWh

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.”
October-May:
The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:00 a.m. and 6:00 p.m.-10:00 p.m.
Monday-Friday, excluding holidays.*
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in
addition to the rate charges above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.
PENSION COSTS COMPONENT
The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 16 GENERAL SERVICE
TIME-OF-USE

(Page 2 of 2)
EXPERIMENTAL UNIFORM LOAD PROVISION

For applications where the customer has an expectation of their equipment operating at a constant level, or 100% Load Factor (same usage level for every
hour of a billing period), the Company may use a standard meter, without time-of-use capability, to record monthly energy usage. In such instances, the
customer will be required to submit to the Company engineering specifications, meter history results, or other pertinent data that would demonstrate the
expectation of a constant, or uniform load. The Company will make the final determination as to whether an account qualifies for service under this
provision.

The Rate Per Month for qualifying accounts under this provision consists of a Basic Facilities Charge of $10.00 plus the product of the customer's actual
metered energy times the kWh Energy Charge as determined in the table below:

Tier Average Energy Usage per Month Energy Charge
A 0 - 999 kWh $ 0.12606 per kWh
B 1,000 - 1,999 kWh $ 0.12606 per kWh
C 2,000 - 3,000 KkWh $ 0.12756 per kWh

For purposes of determining the appropriate Tier for each specific account, Average Energy Usage per Month will be determined by taking a simple average
of the last 12 months of historical energy consumption. For new accounts, a Company calculation will be performed based upon the customer technical
data requirements mentioned earlier. The Company may also take into account any other such data as deemed appropriate for Tier assignment. When an
account has been assigned to a Tier, it shall be billed under the associated Energy Charge each month until an equipment change noted by the customer or
Company test result that may nullify eligibility as specified below. Tier assignments will not change on a month to month basis. Accounts averaging more
than 3,000 kWh per month will not be eligible for service under this Provision and will be metered under the standard Time-of-Use provisions of Rate 16.
The Company will make the final determination as to the appropriate Tier assignment for all accounts.

The customer shall notify the Company in writing if the customer's equipment or method of operation change such that a 100% Load Factor is no longer
expected. The Company will conduct an annual review of all Uniform Load Provision accounts, and reserves the right to periodically verify load patterns
and characteristics through testing for any and all accounts covered by this Provision. This would generally be accomplished by the installation of demand
or other Time-of-Use capable meters. If any account is found to have a load pattern producing less than 100% Load Factor or an average usage above
3,000 kWh per month, it will no longer be billed under the Uniform Load Provision. The Company will install a traditional Rate 16 type meter and bill the
customer under the standard Time-of-Use provisions noted in the Rate Per Month section above.

The tiered charges under this Uniform Load Provision will be adjusted for any and all retail electric rate actions approved by the Public Service Commission
of South Carolina including, but not limited to changes in the Adjustment for Fuel and Variable Environmental Costs, Rate Reduction and Tax Credit Rider,
Rider related to Demand Side Management, and requests for Revised Rates under the Base Load Review Act.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service wili be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than
one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 20 MEDIUM GENERAL SERVICE

AVAILABILITY

This rate is available to any non-residential customer using the Company’s standard service for power and light requirements and having a contract
demand of 75 KVA or over. it is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH

I._Basic Facilities Charge $ 205.00

Il. Demand Charge:
All KVA of Billing Demand @ $ 19.00 per KVA

The billing demand (to the nearest whole KVA) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be on a
rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months June through
September in the eleven preceding months; or (3) sixty percent (60%) of the highest demand occurring during the billing months of October through May
in the eleven preceding months; or (4) the contract demand; or (5) 75 KVA.

ltl. Energy Charge:

First 75,000 kWh @ $ 0.05950 per kWh
Excess over 75,000 kWh @ $ 0.05519 per kWh

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and
expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The Company
shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03203 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00132 per kWh for Demand Side Management expenses.
PENSION COSTS COMPONENT
The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS

Al bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shalil be written for a period of less than five (5) years.
A separate contract shall be written for each meter.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RIDER TO RATES 20 AND 23 SERVICE FOR COOL
THERMAL STORAGE

AVAILABILITY

This rider is available to customers served under Rate Schedules 20 and 23 for thermal storage during billing months June through September.
Service under this rider shall be available at customer's request and with Company Certification of customer’s installed thermal storage system. The
qualifying thermal storage unit must be capable of removing at least thirty percent (30%) of the customer’s actual or expected load during the on-
peak hours. The provisions of Rate Schedutes 20 and 23 are modified only as shown herein.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:
The on-peak hours during June through September are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding
holidays.*

B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: independence Day and Labor Day.
BILLING DEMAND DETERMINATION

Billing Months June Through September
The on-peak billing demand (to the nearest whole number) shalt be the greatest of the following and shall be billed on the Applicable Rate
Demand charge:
(1) The maximum, integrated fifteen minute demand measured (which may be on a rolling time interval) during the hours of 1:00 p.m. to 9:00 p.m,,
Monday-Friday;
(2) 90% of the demand registered during these hours for the previous June through September billing period, if service was supplied under this
rider. If customer is receiving initial service under this rider, the ratchet during the June through September billing period will be waived.

(3) The contract demand.
(4) Applicable Rate Minimum.
Billing Months October Through May

The billing demand (to the nearest whole number) shall be the greatest of the following and shall be billed on the Applicable Rate Demand
charge:

(1) The maximum, integrated fifteen minute demand measured (which may be on a rolling time intervai).

(2) 60% of the highest demand occurring during the preceding October through May billing period.

(3) The contract demand.

(4) Applicable Rate Minimum.

EXCESS BILLING DEMAND

Billing Months June Through September
The excess billing demand shall be the positive difference between the maximum integrated fifteen minute demand measured during off-peak
hours minus the on-peak billing demand.

RATES PER MONTH

Excess Billing Demand Applicable to Rate 20 $ 5.00 per KVA

Excess Billing Demand Applicable to Rate 23 $ 5.00 per KW

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of these riders.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 21 GENERAL SERVICE

TIME-OF-USE-DEMAND
(Page 1 of 2)

AVAILABILITY

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract
demand of 50 KVA and a maximum demand of less than 1,000 KVA. it is not available for resale service.

CHARACTER OF SERVICE
Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH
I. Basic Facilities Charge: $ 220.00

ll. Demand Charge:
A. On-Peak Biling Demand:

1. Summer Months of June-September @ 3 24.15 per KVA
2. Non-Summer Months of October-May @ 3 16.18 per KVA
B. Off-Peak Billing Demand
1. Alt Off-Peak Billing Demand @ $ 5.17 per KVA
Ill. Energy Charge:

A. On-Peak kWh

8

0.10350 per kWh
0.07163 per kWh

1. Summer Months of June-September @
2. Non-Summer Months of October-May @

B. Off-Peak kWh
1. All Off-Peak @ $  0.05306 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any period may be
recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak
hours of the current month.

©

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand
measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during
the on-peak hours of the preceding summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand
measured during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3)
50 KVA minus the on-peak billing demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
November-April:
The on-peak non-summer hours are defined as these hours between 6:00 a.m.-12:00 noon and 5:00 p.m.-9:00 p.m,,
Monday-Friday, excluding holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public
Service Commission of South Carolina
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RATE 21 GENERAL SERVICE
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ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03203 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of
South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00132 per kWh for Demand Side Management expenses.
PENSION COST COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended untit further order of the Public Service Commission of South
Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the
customer pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility
charge based on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary “first come, first serve” basis to the first 250 Rate 20 customer accounts and any Rate 21 customer account that qualify
under the provisions of the stipulation approved by the South Carolina Public Service Commission in Docket #2002-223-E order No. 2003-38 dated January
31, 2003. This rate will be closed after the initial participant group is established, except there will be 25 additional customer accounts that will be allowed to
participate on a “first come first serve' basis for new facilities constructed by customers in the initial participant group and as provided for in the stipulation as
referenced above. The stipulation referenced above shall provide guidance as to any issue regarding availability on this rate. It is not available for resale
service.

CHARACTER OF SERVICE
Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH
I. Basic Facilities Charge: $ 220.00

Il. Demand Charge:
A. On-Peak Billing Demand:

23.35 per KVA
14.45 per KVA

1. Summer Months of June-September @
2. Non-Summer Months of October-May @

B. Off-Peak Billing Demand
1. All Off-Peak Billing Demand @ $ 5.17 per KVA
Hl. Energy Charge:
A. On-Peak kWh

@|en

1. Summer Months of June-September @ $ 0.09274 per kWh

2. Non-Summer Months of October-May @ $ _ 0.06327 per kWh
B. Off-Peak kWh

1. All Off-Peak @ $  0.04997 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any period may be recorded on a rolling
time interval.

For the summer months, the on-peak billing demand shali be the maximum integrated fifteen minute demand measured during the on-peak hours of the
current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the on-
peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding
summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during
the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3) 50 KVA minus the on-peak billing
demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
November-Aprit:
The on-peak non-summer hours are defined as these hours between 6:00 a.m.-12:00 noon and 5:00 p.m.-9:00 p.m.,
Monday-Friday, excluding holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

“Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 2 of 2)

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS
Fuel costs of $.03203 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.
DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00132 per kWh for Demand Side Management expenses.

PENSION COST COMPONENT
The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the difference
in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. The contract for this experimental program shall be written for a period of 48 months as provided for in
the stipulation approved by the South Carolina Public service Commission in docket No. 2002-223-E, order No. 2003-38 dated July 31, 2003. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 22 SCHOOL SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system for general light and/or power service to schools. It is not available for resale service. It is only available to recognized non-
boarding schools with up through grade twelve.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH
Basic Facilities Charge: $ 16.55

Plus Energy Charge:

First 50,000 kWh @ $ 0.11858 per kWh
Excess over 50,000 kWh @ $ 0.13767 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the excess
cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS
Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.
DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT
The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.
PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will fumish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be resold to or
shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-standard service and standard
service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a school offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational activities, the
Company may require that the account be served under the appropriate general service rate.

TERM OF CONTRACT
Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 23 INDUSTRIAL POWER SERVICE

AVAILABILITY

This rate is available to any customer classified in the major industrial group of manufacturing with 10-14 or 20-39 as the first two digits of the Standard
Industrial Classification or 21 or 31-33 as the first two digits of the six digit North American Industry Classification System using the Company's standard
service for power and light requirements and having a contract demand of 1,000 KW or over. It is not available for resale service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Charge $ 202500

Il. Demand Charge:
All KW of Billing Demand @ $ 15.90 per KW

The billing demand (to the nearest whole KW) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be on
a rolling time interval) during the current month: or (2) eighty percent (80%) of the highest demand occurring during the billing months of June through
September in the eleven preceding months; or (3) sixty (60%) of the highest demand occurring during the billing months of October through May in the
eleven preceding months; or (4) the contract demand; or (5) 1,000 KWw.

The customer shall maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the
Company will adjust the billing demand to a basis of 85% power factor.

lll. Energy Charge:
All kWh @ $ 0.05383 per kwh

DISCOUNT
A discount of $0.60 per KW of billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts or higher.
MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and
expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The Company
shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03174 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00099 per kWh for Demand Side Management expenses.
PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicabie sales tax, franchise fee or business license tax which may be assessed by any state or iocal governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate contract shall
be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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TIME-OF-USE

(Page 1 of 2)
AVAILABILITY

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract demand of 1,000 KW or
over. It is not available for resale service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH
l. Basic Facilities Charge: $ 2,025.00

ll. Demand Charge:
A. On-Peak Billing Demand

1. Summer Months of June-September @ $ 19.30 per KW
2. Non-Summer Months of October-May @ $ 13.51 per KW
B. Off-Peak Billing Demand
1. All Off-Peak Billing Demand @ $ 5.85 per KW
lll. Energy Charge:
A. On-Peak kWh
1. Summer Months of June-September @ $ 0.08921 per kWh
2. Non-Summer Months of October-May @ $ 0.06444 per kWh
B. Off-Peak kWh
1. All Off-Peak @ $ 0.04955 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. If the power factor of the customer's current month maximum integrated fifteen minute KW
demand for the on-peak and off-peak time periods are less than 85%, then the Company will adjust same to 85%. The maximum integrated fifteen minute
demand for any period may be recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the
current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the on-
peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding
summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during
the off-peak hours minus the on-peak billing demand, or (2) the contract demand minus the on-peak billing demand, or (3) 1,000 KW minus the on-peak
billing demand.

DISCOUNT

A discount of $0.60 per KW of on-peak and off-peak billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 voits or
higher.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
November-April:
The on-peak non-summer hours are defined as those hours between 6:00 a.m.-12:00 noon and 5:00 p.m.-9:00 p.m.,
Monday-Friday, excluding holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public
Service Commission of South Carolina
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MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and
expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The
Company shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account
involved.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03174 per kwWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00099 per kWh for Demand Side Management expenses.
PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmnetal body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on
such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 28 SMALL GENERAL SERVICE
(EXPERIMENTAL) TIME-OF-USE DEMAND

(Page 1 of 2)
AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises
from an existing overhead distribution system for power and light requirements and having an on-peak demand of not more than 100KW. The second billing
month within a twelve billing month period that on-peak demand exceeds 100 KW will terminate eligibility under this rate schedule. It is not available for
resale service. This rate is available to a maximum of 25 customers not enrolled under the Company's Rider to Rates 7 & 28 - Net Metering For Renewable
Energy Facilities.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH
I. Basic Facilities Charge: $ 2590

Il. Demand Charge:
A. On-Peak Billing Demand:

1. Summer months of June-September @ $  19.74 per KW
2._Non-Summer months of October-May @ $ 1234 perkw
B. Off-Peak Billing Demand
1._All Off-Peak Billing Demand @ $ 3.95 per KW
lil. Energy Charge:
A. On-Peak kWh
1. All On-Peak @ $ 0.12222 per kWh
B. Off-Peak kWh
2. All Off-Peak @ $ 0.09402 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. The maximum integrated fifteen minute demand for any period may be
recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak
hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand
measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during
the on-peak hours of the preceding summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand
measured during the off-peak hours minus the on-peak billing demand or (2) the contract demand minus the on-peak billing demand.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
October-May:
The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:00 a.m. and 6:00 p.m.-10:00 p.m.
Monday-Friday, excluding holidays.*
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.
MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in
addition to the rate charges above.

Effective Upon Approval of the Public
Service Commission of South Carolina
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ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.
PENSION COSTS COMPONENT
The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

POWER FACTOR
If the power factor of the customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.

PAYMENT TERMS
All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any
other data necessary to determine the customer's load characteristics.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than
one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

Name of Customer Rate

State Line Accounts* 23

U. S. Department of Energy
Savannah River Operations

Base Contract Demand Charge:
Basic Facility Charge $ 2,025.00
First 20,000 Kw $ 13.52 per KW
Excess over 20,000 Kw $ 1590 per KW
Energy Charge:
All kWh @ $ 0.05383 per kWh
INTERNATIONAL PAPER
Eastover Mills
Economy Power Rate Administrative Charges: $ 2,025.00 per month

On-Peak Energy Charge:

Fuel cost of highest cost generation

unit or purchased power (other than

cogeneration) plus $ 0.02761 per kWh

Off-Peak Energy Charge:
Fuel cost of highest cost generation
unit or purchased power (other than

cogeneration) plus $ 0.01510 per kWh

Excess Demand Charge: $ 20.00 per KW
Standby Power Rate Demand Charge:

On-peak June-September 0.46685 per KW/Day

On-peak October-May $ 0.27649 per KW/Day

Off-peak b 0.17260 per KW/Day

Energy Charge:
Same as that for Economy Power above
Excess Demand Charge: $ 20.00 per KW

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

INTERNATIONAL PAPER - continued

Maintenance Power Rate Demand Charge: $ 0.50301_per KW/Day
Energy Charge: $ 0.05383 per kWh
Company Provided KVAR $ 0.14773 per KVAR

Contracted lighting, signal and
roadway lighting, etc.

* After contractual (1925 and 1955) adjustments

Note: (1) Fuel costs of $.03174 per kWh are included in the energy charge and are subject to adjustment by order of the
Public Service Commission of South Carolina.

(2) Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service
Commission of South Carolina.

Effective Upon Approval of the Public
Service Commission of South Carolina
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